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HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
61,1. 

HHCTCP Monthly Progress Report—September 2010 

1. Executive Summary 

Major project issues: 

• Project continues to be adversely affected by the completion of the ROD Milestone. The 
critical path to it's completion is the Governor's acceptance of Final EIS 

Major project activities in September 2010 included: 

• RTD / GEC meetings held with all disciplines to prepare the initial risk register for the 
Project. 

• GEC continues to finalize the "bottoms-up" estimate of the project costs 
• Project master schedule is in the process of a major re-planning effort that will result in a 

new baseline schedule 
• Fare Collection & Platform Screen Door studies are being conducted 
• Maintenance and Storage Facility contract being finalized 
• Core Systems proposals in evaluation 
• Project Procedures being finalized 
• WOFH contractor will continue with utility potholing and exploratory borings. 
• Carlsmith Ball LLP added to the legal team 
• Total head count is now 35 (City) + 22 (Infra) = 57 on HHCTCP team 
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2. Current Contract Status 

Status  

All cost and schedule data is as of August 27, 2010 

Project Management Consultant 2  

Contractor Infraconsult LLC 
Contract Number SC-DTS-1000023 
Award Date 11/19/2009 
NTP Issued 11/19/2009 
Contract Completion Date 11/19/2014 
Anticipated Completion Date 11/19/2014 
Independent Estimate $ 	35,000,000 
Contract Value $ 	36,727,162 
Change Orders to Date 0 
Current Contract Value $ 	36,727,162 
Expended to Date $ 	4,626,275 
% Complete 12.6% 

The PMC2 Contract with InfraConsult LLC (InfraConsult) was executed on November 19, 2009. 
InfraConsult staff's, currently numbering 22 people, are embedded within the City's Rapid 
Transit Division (RTD). 

General Engineering Consultant 1  

Contractor PB Americas 
Contract Number SC-DTS-0700001 

Award Date 8/24/2007 
NTP Issued 8/24/2007 
Contract Completion Date 6/30/2010 
Anticipated Completion Date 12/31/2010 
Independent Estimate $ 	70,500,000 
Contract Value $ 	85,000,000 
Change Orders to Date $ 	30,900,000 
Current Contract Value $ 	115,900,000 
Expended to Date $ 	122,763,175 
% Complete 106% 

The GEC Contract with PB Americas, Inc. was executed in August 2007 and most recently was 
amended on April 7, 2010 (Amendment #4) for an additional $12,900,000 for continued work on 
the EIS and PE. Included in the $12,900,000 amount is $4,000,000 in ARRA funds for PE work 
from FTA Grant HI-96-X001. 
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HHCTCP Monthly Progress Report—September 2010 

West Oahu / Farrington Highway Guideway Design-Build (WOFH) Contract 

Contractor 
Kiewit Infrastructure 

West 
Contract Number CT-DTS-1000137 
Execute Contract 11/17/2009 
NTP(s) Issued 
NTP 1 12/1/2009 
NTP la 3/11/2010 
NTP lb 3/23/2010 
NTP lc 6/4/2010 
Contract Completion Date 7/7/2013 
Anticipated Completion Date 3/18/2014 
Engineers Estimate $ 	555,363,000 
Contract Value $ 	482,924,000 
Change Orders to Date $0 
Current Contract Value $ 	482,924,000 
Expended to Date $ 	60,291,583 
% Complete 12.5% 
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West Oahu/Farrington Guideway - KPC 
(thousands of dollars) 
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Period Budget 	Period Actual Cumulative Budget 	Cumulative Actual 

West OahulParnncrton Guideway Contr. 

Budget vs. Committed with 
Actual Variance 

Contract No:1000137 

COSt Code Budget Original Amount Approved Revisions Actuals Received 
Actuals Revised 

Variance 

10 Guideway & Track Elements 

10.04 Guideway: Aerial Structure $270,107.000.00 1225,209,583.00 $0.00 $0.06. 5225209.511r1.88 

10.05 Guideway: Built-up fill $11,815,000.00 $5,054,744.00 1.0.00 $0210 $5,054.74400 

10.09 Track: Direct Fixation $20,101,000.00 1113.174,1E11.00 S0.00 $0.N. $18,174,611.00 

10.11 Track: Ballasted $3,568,000.00 $3,102,556.00 1.0.00 $0_00 $3,102556_00 

40 Sitework & Special Conditions 

40.01 Demolition, Clearing, Earthwork $43€5,000.00 $479,443.00 SO.00 $0.00 S475.443.00 

40.02 Site Utilities, Utility Relocation $39,443,000.00 134,199,761.00 S0.00 $0.00 S34,199,./$1.00 

40.05 Site structures, retaining walls, $7,212,000.00 $6,846,114.00 SO.00 $em W46.114.00 

40.06 Pedestrianibike accessilandscaping $2,050,000.00 11,795,coo.00 so.00 woo $1,195.00000 

40.01 Auto, bus, van accessways $18,591,000.00 129,113,1336.00 S0.00 $0_00 $23,113,816_00 

40.0 ,3 Temporary Facilities/Indirect Cost $121,217,000.00 $110,969,052.00 S0.00 S4 2T3149 GG s,fr5,Gli4,100.00 

BO Professional Services 

80.01 Preliminary Engineering $42,7$6,000.00 $34,293,470.00 S0.00 $14.9:33,398.00 $19,350,072.00 

80.02 Final Design $18,328,000.00 113,8361330.00 S0.00 $84,231.00 $13,61E596200 

Tot2Js: $555,383,000110 1482,924,000.00 so.00 sstrstsetoo $4224332,419_00 
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Status 

Project continues with Kiewit Infrastructure West Company (KIWC) operating under the 
allowable tasks shown in Notice to Proceed Nos. 1(revised), 1A, 1B and 1C. KIWC is 
proceeding with the exploratory soil boring program within Farrington Highway and East Kapolei 
areas. They continue progressing PE design work into the interim design phase. 

Site exploratory work: 
• KIWC has completed 200 exploratory soil borings to date and continues to perform 

potholing for utilities at pier foundation locations in advance of the boring activities. 
Please see the attached photographs representative of the site work currently in 
progress. 

Submittals and Request for Information (RFI) Status: 
• To date, a total of 76 contract submittals have been received: 25 are accepted and 

closed, 17 are under review by RTC/GEC, 1 is under review by HDOT, and 33 are with 
KIWC for further action. 

• The number of submittals returned as incomplete and not resubmitted was 2 for this 
period. KIWC has requested additional information from the RTD/GEC in 105 RFI's. 
Three have been voided by the Contractor. At the end of the reporting period, there were 
five RFI's in the RTD/GEC review process. 

Payment: 
• KIWC has submitted Pay Request for Period 7 ending July 30, 2010, which is in the 

process of being accepted and recommended for payment to the City. 
• KIWC will submit the Pay Request for Period 8, ending August 27, on or before 

September 7, 2010. The August Period 8 Progress Payment Request will be the first to 
be fully integrated into the Construction Management system for submittal, review and 
acceptance. 

Design Status: 
• KIWC has begun to submit Interim Design submittals. In many cases, Interim Design 

submittals will be subdivided into Preliminary Interim (75%) and Advance Interim 
submittals (90%). These will employ a combination of over-the-shoulder and formal 
reviews in an effort to resolve/close out all review comments. KIWC's goal is to be able 
to later produce Final Design submittals relatively quickly and in a manner that will 
generate minimal comments once they receive approval to proceed with Final Design. 

• Of the 22 Definitive Designs submitted to date, 15 have been returned to KIWC to revise 
and resubmit as Preliminary Interim Design, 6 are in the RTD/GEC review process. One 
is with the HDOT. One Preliminary Interim Design and two Advance Interim Designs 
have been submitted to date and have been returned to KIWC to revise and resubmit. 
None are currently in the RTD/GEC review process. 
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Potential Change Log: 
• To date, 49 potential change issues have been identified in Contract Management, 24 

RTD Initiated and 25 Contractor Initiated. Of these, 12 have been closed. 

Look Ahead 

• KIWC will continue with utility potholing and exploratory borings. 
• KIWC will start the first Method/Test drilled shaft installation. 

Above: KIWC workers potholing pier B3-244L prior to boring this pier near Waipahu High 
School. Below: Boring for soil samples at pier B1-73 and B1-74 in East Kapolei. 
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Contracts for Legal Services & Utilities 

Legal Services # Nossaman LLP 
Contract Number SC-COR-08A0186 
Award Date 7/28/2008 
NTP(s) Issued 6/1/2008 
Contract Completion 
Date 5/31/2010 
Anticipated Completion 
Date 6/1/2012 
Independent Estimate None 
Contract Value $100,000 
Change Orders to Date $700,000 
Current Contract Value $800,000 
Expended to Date $543,923 
% Complete 68% 

Legal Services # Yamamoto & Settle 
Contract Number SC-COR-0900171 
Award Date 6/30/2009 
NTP(s) Issued 6/1/2009 
Contract Completion 
Date 5/31/2011 
Anticipated Completion 
Date 5/31/2012 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $35,000 
Current Contract Value $85,000 
Expended to Date $38,866 
% Complete 46% 

Legal Services 

Ogletree Deakins 
Nash Smoak & 
Stewart, P.C. 

Contract Number PO-COR-1000400 
Award Date 10/12/2009 
NTP(s) Issued 10/16/2009 
Contract Completion 
Date 2/19/2010 
Anticipated Completion 
Date 2/19/2010 
Independent Estimate None 
Contract Value $150,000 
Change Orders to Date $0 
Current Contract Value $150,000 

Expended to Date 
$95,074 (non- 

participating costs) 

% Complete 
100% (of 

performance) 

# = Contract awarded before entry into PE 

Legal Services 
Kobayashi Sugita & 

Goda 
Contract Number SC-COR-1000075 
Award Date 4/26/2010 
NTP(s) Issued 12/15/2009 
Contract Completion 
Date 12/14/2011 
Anticipated Completion 
Date 12/14/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $0 
Current Contract Value $50,000 
Expended to Date $0 
% Complete 0% 

Legal Services # 
McCorriston Miller 
Mukai MacKinnon 

Contract Number SC-COR-1000024 
Award Date 12/2/2009 
NTP(s) Issued 9/23/2000 
Contract Completion 
Date 9/22/2011 
Anticipated Completion 
Date 9/22/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $20,000 
Current Contract Value $70,000 
Expended to Date $59,052 
% Complete 84% 

Contractor Car!smith Ball LLP 
Award Date 9/10/2010 
NTP(s) Issued 6/30/2010 
Contract Completion 
Date 6/29/2012 
Anticipated Completion 
Date 6/29/2012 
Engineers Estimate None 
Contract Value $250,000 
Change Orders to Date None 
Current Contract Value $250,000 
Expended to Date $0 
% Complete 0% 
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Utility Pacific LightNet 
Contract Number CT-DTS-0900502 

Award Date 4/28/2010 
NTP(s) Issued 4/29/2010 
Contract Completion 
Date OPEN 
Anticipated Completion 
Date OPEN 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility TW Telecom 
Contract Number CT-DTS-0900505 
Award Date 12/2/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 

Utility 
Oceanic Time 

Warner 
Award Date 12/8/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility Chevron Products 
Contract Number CT-DTS-0900500 

Award Date 12/4/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility The Gas Company 
Contract Number CT-DTS-0900492 
Award Date 12/13/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility Hawaiian Telcom 
Contract Number CT-DTS-0900504 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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Utility Sandwich Isles 
Communication 

Contract Number CT-DTS-1000354 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date 

Open 

Anticipated Completion 
Date 

Open 

Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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3. Procurement 

Contract Packages 

Contract # Description Advertise Select NTP 

DB-120 
W. Oahu/Farrington Guideway DB 
(Awarded) 

4/3/2009 10/21/2009 12/1/2009 

DB-200 Maintenance & Storage Facility DB 7/23/2009 6/24/2010 9/15/2010 

DB-320 Kamehameha Guideway DB 3/19/2010 10/27/2010 12/6/2010 

DBB-170 W. Oahu Station Construct (3) 6/2/2012 9/29/2012 6/3/2014 

DBB-270 Farrington Station Construct (3) 2/11/2012 6/9/2012 9/16/2012 

DBB-275 Pearl Highland Sta., Garage 7/20/2012 11/16/2012 11/17/2012 

DBB-370 Kamehameha Stations (2) Contract 12/19/2012 4/17/2013 4/18/2013 

DBB-450 Airport Utility Relocation 2/23/2012 6/21/2012 8/5/2012 

DBB-460 Airport Guideway Construct 8/16/2012 12/13/2012 6/22/2012 

DBB-470 Airport Stations (3) Construct 10/5/2014 2/1/2015 2/2/2016 

DBB-550 City Center Utility Relocation 4/28/2012 8/25/2012 8/26/2012 

DBB-560 
City Center Guideway and Ala Moana 
Station Construct 

7/22/2013 11/18/2013 12/21/2013 

DBB-570 Dillingham Stations (3) Construct 9/10/2015 1/7/2016 1/8/2016 

DBB-572 City Center Stations (3) 9/10/2015 1/7/2016 1/8/2016 

DBB-575 Kaka'ako Stations (2) Construct 9/10/2015 1/7/2016 1/8/2016 

DBOM-920 Core Systens DBOM 8/17/2009 11/15/2011 12/15/2015 

FD-140 W. Oahu Stations (3) Design 1/14/2010 10/25/2010 10/26/2010 

FD-240 Farrington Stations (3) Design 10/13/2009 9/21/2010 11/28/2010 

FD-245 
Pearl Highland Sta. Parking Structure & 
Ramps Design 

9/29/2010 1/26/2011 1/27/2011 

FD-340 Kamehameha Stations (2) Design 12/27/2010 12/24/2010 6/28/2011 

FD-430 Airport Utility & Guideway Design 8/27/2010 12/24/2010 2/23/2011 

FD-440 Airport Stations (3) Design 12/14/2012 4/12/2013 4/13/2013 

FD-530 
City Center Utility, Guideway & Ala 
Moana Station Design 

4/4/2011 8/1/2011 8/2/2011 

FD-540 Dillingham Stations (3) Design 11/19/2013 3/18/2014 3/19/2014 

FD-542 City Center Stations (3) Designs 11/19/2013 3/18/2014 3/19/2014 
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FD-545 Kaka'ako Stations (2) Design 11/19/2013 3/18/2014 3/19/2014 

MI-930 Project Wide Elevators & Escalators 1/31/2011 5/30/2011 8/5/2012 

MM-180 West Oahu/Farrington Station CE&I 2/11/2012 6/9/2012 6/10/2012 

MM-380 Pearl Highlands & Kam Stations CE&I 9/29/2010 1/26/2010 1/27/2010 

MM-480 Airport Utility & Guideway CE&I 2/23/2012 6/21/2012 6/22/2012 

MM-485 Airport & Dillingham Stations CE&I 10/5/2014 2/1/2015 2/2/2015 

MM-580 City Center Utility & Guideway CE&I 4/28/2012 8/25/2012 8/26/2012 

MM-585 City Center & Kaka'ako Stations CE&I 9/10/2015 1/7/2015 1/8/2015 

MM-900 
Program Management Support 
Consultant (Awarded) 

8/12/2009 10/19/2009 10/20/2009 

MM-905 
General Engineering Consultant 1 
(Awarded) 

8/24/2007 8/24/2007 

MM-910 General Engineering Consultant (2) 9/3/2009 3/4/2011 3/5/2011 

MM-920 HDOT Coordination Consultant 8/27/2010 12/24/2010 12/25/2010 

OF-950 Owner Furnished Plants & Shrubs 12/21/2013 4/20/2014 4/20/2014 

= Actual Date 
	

Data Date: 8/27/2010 
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CONFIDENTIAL 

Solicitations in Process 

General Engineering Consultant (II) 
• Parsons Brinkerhoff Americas Inc. was top ranked firm 
• Negotiations are in process 

Kamehameha Highway Guideway DB 
• Technical and price proposals due October 7, 2010 
• Selection (with possible BAFO) is scheduled for December 

Maintenance and Storage Facility 
• Contract being finalized for signature 
• Still in discussions with contractor to extend date to hold pricing 
• NTP activities under development 

Vehicles/Core Systems DBOM 
• Proposals received June 7, 2010 
• Informational meeting with Offerors held week of September 20 — other meetings and/or 

teleconferences will be held if appropriate 
• All Priority-Listed Offerors expect to be in competitive range 
• BAFOs tentatively scheduled for late October 
• Selection expected in December. 

Farrington Station Group 
• HDR selected — contract execution in process 
• NTP for preliminary engineering expected in November 

West Oahu Station Group 
• Evaluation of proposals is still in process 

Pearl Highlands Station and Transit Terminal 
• Re-packaging is in process 

Kamehameha Station Group (3 stations) 
• RFQ expected to commence next month 

Real Estate Relocation 
• RFP in development. Issue in October and select in December 

HDOT Design Review & Inspection 
• Shortlist developed 
• Shortlist ranking and negotiations with top firm expected in October 

NOTE: The items discussed on this page are deemed CONFIDENTIAL and are not 
intended for public release. 
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4. Current Issues & Status 

Maintenance and Storage Facility DB Contract 

• Preparing changes to the documents to issue to the Kiewit / Kobayashi team once the 
contract is executed. This includes the alternate layout of the facility. 

CORE Systems DBOM Contract 

• Continue to participate in the evaluation committee process including informational 
sessions with the offerors. 

Kamehameha Highway Guideway DB Documents  

• Finalized the technical updates to the documents. 

Stations  

• Farrington Station Group — Awaiting the issuance of the contract to the HDR team. At 
this time NTP # 1 is scheduled for the first week of November with an organizational 
meeting to be held in mid-October. Preparing documents to deliver to the designer at 
NTP. 

Value Engineering Study 

• Received Draft of updated report from Rob Stewart from Value Management Strategies, 
Inc. (VMS). Reviewed updated report and provided comments back to VMS on Sept. 
24111 . Expect that the final report will be issued within two weeks. 

• VMS prepared the Alternate Technical Concept VE report of the Design Build contracts 
based on information supplied to them. The draft of the report was issued, commented 
upon and finalized by VMS. 

Agreements 

• Working on the HECO utility construction agreement for the WOFH Section. Agreement 
should be ready to submit to HECO by the end of September. 

• The language and exhibits for the agreement between the State and City has been 
accepted by both parties. It is the intention to submit the agreement to the Honolulu City 
Council for approval at their October monthly meeting. 

Project Controls 

• The Master Schedule is under revision due in part to the late ROD. 
• PE bottoms-up estimate is being finalized. 
• RTD's Contract Management Software system (CMS) is in the implementation & training 

phase. RTD's CMS is a fully integrated, web based project controls and contract 
management system utilizing Oracle's P6, Contract Management, and Microsoft 
SharePoint. Full use of CMS will take place by November. 

• CMS - New Electronic Payment Process 
o Requests For Payments — WOFH Contractor has uploaded all files for Pay 

Request No. 7 and it is currently being routed electronically. 
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o Pay Request in CMS is linked to the contractors P6 progress schedule which is 
used to verify and update the schedule of milestones 

o GEC provides reviewers checklist and Pay Notes in CMS 
o RTD reviews and approvals are collected using CMS electronic routing instead of 

"printed routing sheet" 
o Final approval by RTD's GM is scanned and attached in CMS 
o CMS is updated when BFS pays with check number and date 

• FTA-PMOC SharePoint Site Update 
o Re-organized and simplified to align with CMS and WBS structure 
o Folders from selected CMS contracts will be copied to PMOC site to keep data 

current 
o Contracts — all contractual files on-line 
o Meeting Minutes — Progress & PMOC 
o Submittals — as requested 
o Baseline documents — Project and Contract 
o Road to Final Design Folder from Project Solve 
o Automatic Email will be sent to notify subscribers when there is new content to 

see 
Risk Assessment 

• RTD / GEC meetings held with all disciplines to prepare the initial risk register for the 
Project. Afterwards high level meeting held to review and discuss the register items. 

• Teleconference held with the PMOC to discuss the upcoming schedule for the 
preparation of the Project's risk register and the inclusion of the PMOC in the process. 

• The preparation of the register including the grading of all register items is ongoing by 
the GEC. Also started to review the schedule and budget as part of the process. 

Roadmap to Final Design 

• Roadmap updated to incorporate comments from both FTA and PMOC. PMOC dates 
received and added to the Roadmap. 

• Teleconference held with the FTA and PMOC to discuss the Roadmap on Sept. 23r d . 
• Regular monthly teleconferences will start on Oct. 7 1h  prior to the start of the regular 

monthly progress meeting. 

Miscellaneous Items 

• RTD keeping track of GEC deliverables via a GEC Design and Construction Action List 
• Airport Guideway and Lagoon Drive Station Preliminary Engineering (PE) drawings have 

been updated to reflect alignment change in the vicinity of the airport. City Center 
Guideway PE drawing were updated only to reflect the new match line between Airport 
and City Center segments. 

• Construction, engineering and project control procedures for all construction and 
engineering contracts being finalized. 

• Preparing updates to the Standard Documents - Compendium of Design Criteria, 
Standard Specification, Standard Drawings and Directive Drawings. Will issue as the 
next official version when complete and approved. 

• Design group participated in the risk assessment workshops to develop the risk register 
and grade the various risk items. 
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Configuration Management:  

• Procedure Development — On Going 
• Project Plan Conformance — On Going 
• Document Control — Continuing to move PB documentation from Project Solve to CMS 
• RFC Procedures — In full use on WOFH Contract 
• Change Control Board — Set up 1s t  meeting for October 2010 

Look Ahead 

• Procedure Development — Finalize all Procedures for posting to PMOC Site 
• Project Plan Conformance — Incorporate all final procedures into existing Plans 
• Document Control — Finalize movement of existing files, create all new files in CMS and 

supporting SharePoint 
• Change Control Board — hold 1st  Meeting to finalize 4 RFCs into a Contract Change 

Order (no cost change) 
• Contract Change Order — Process 1s t  Contract Change Order through BFS 
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5. ROW 

Status 

Appraisals: 
• Appraisals for the Kamehameha Guideway are in review. Only one parcel will require 

FTA review. 
Agreements: 

• DOE agreement is under DOE/DAG final review. FTA Regional comments are pending. 
• Met with University of Hawaii (UH) and it was determined that the master agreement 

would encompass the entire alignment. 
Other Activities: 

• Continuing to secure Consent-to-Enter agreements in support of pre-design efforts for 
WOFH contract and the Kamehameha section. 

• Continuing to meet with property owners impacted by the project. 
• Finalizing RFP for professional real estate services including acquisition, relocation and 

property management. 

Look Ahead:  

• Entire Alignment: 
o Draft UH agreement with University of Hawaii. 

• WOFH Section: 
o Initiate procurement process for Real Estate Consultant 
o Finalize DOE/Waipahu High School agreement and submit it to City Council for 

their approval. 
• Kamehameha Section: 

o Complete appraisal work associated with Kamehameha Guideway parcels. 
o Submit appraisal for FTA review. 

TOTAL 
Parcel 
Impacts 

TOTAL 
Parcels 
Needed 

TOTAL 
Appraisals 
in Process 

TOTAL 
Appraisals 
Complete 

TOTAL 
Offers 

TOTAL 
Accept- 
ance 

TOTAL 
Relocations 
Complete 

TOTAL 
Ready for 
Construction 

213 196 5 17 1 1 0 0 
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RELOCATION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Residential 20 16 0 0 4 

Business 67 5 9 8 45 

Non-Profit 1 1 0 0 0 
Assessments 
Complete 2 0 0 0 2 

Lease Agreements 2 0 0 0 2 

90-day Notice Sent 0 0 0 0 0 

30-day Notice Sent 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 

FULL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 40 14 5 6 15 

Parcels Needed 40 14 5 6 15 
Appraisals in 
Process 0 0 1 0 0 

Appraisals Complete 15 14 0 0 1 

Offers 1 0 0 0 1 

Acceptance 1 0 0 0 1 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

PARTIAL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 161 17 21 35 88 

Parcels Needed 144 16 7 33 88 
Appraisals in 
Process 4 0 4 0 0 

Appraisals Complete 2 2 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

Page 19 of 35 

AR00073728 



HHCTCP Monthly Progress Report—September 2010 

EASEMENTS 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 12 6 0 1 5 

Parcels Needed 12 6 0 1 5 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 0 0 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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6. Quality 

Status  

WOHP Guideway: 
• Kiewit (KIWC) is completing preliminary design work in accordance with their RTD-

approved QMP and Design Quality Management Plan (DQMP). 
• RTD has approved KIWC Construction Quality Management Plan (CQMP) including 

Construction Implementing Procedures (CQP) and Inspection & Test Plans (ITP). 
• Bi-weekly QA workshop meetings were held with the KIWC Project QA Manager, GEC 

QA Manager and HNTB Design QA Manager (QA Team) to discuss the status of design 
activities and other quality issues on the project. 

• RTD/GEC performed Quality Surveillance Audits of KIWC to verify their compliance to 
the RTD-approved QMP/DQMP on 9/3/10 and 9/24/10. The RTD/GEC Audit Team 
found nine Observations. RTD/GEC also performed Quality Surveillance Audit of 
KIWC/HNTB/SSMF on 9/15/10 to verify their compliance with the DQMP and 
Environmental Compliance Plan (ECP) and the RTD/GEC Auditor found one 
Observation. KIWC has initiated their Preventative Actions (PAR) for the total of ten 
Observations to prevent occurrence. The PAR are scheduled to be completed the end of 
September 2010. 

MSF, Kamehameha Guideway, & Core Systems: 
• In Procurement - No QA activities this month 

Look Ahead 

• Finalize QM P and QIP(s) including Exhibits and Appendices in response to the 
comments of FTA/PMOC. Submit Final QM P (August 2010 Edition) to PMOC for 
approval. 

• Review, approve and close-out ten PAR; continue RTD/GEC QA/QC and Environmental 
Compliance (EC) oversight of the project; and perform RTD/GEC QA Audit of 
KIWC/HNTB/Figg Engineering "Design Activities" on 10/12-14/10 in Orlando and 
Tallahassee, Florida. 

• Meet with the K/K JV QA Team to discuss QA/QC and contract requirements. 
• Assist Procurement and Contract Officer (PCO) on responding to any QA/QC related 

questions on the RFP by Offerors; review all Addenda prior to their issuance; and 
participate in the assessment of Proposals upon receipt from Offerors. 

• Request the PMOC/FTA to concur to employ ISO 9001-2000 Quality Standards on the 
DBOM contract. 
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Seniors & Disabilities Workshop .  
Equality & Mobility through Tranb 

August 31, MCI 

Blaisdell Center, Hawari Suites 

HHCTCP Monthly Progress Report—September 2010 

7. Public Information 

Main Messages  

• Final EIS and EIS Video Guide - Mobility and Job Creation 
• Sustainability Awareness with special interest groups: Energy Expo 
• Geotechnical Community Awareness 
• Seniors and Disabilities Workshop 

Outreach Tools 

• Grassroots Outreach 
• Seniors and Disabilities Workshop Outreach: Print Ads, TV Morning Show, PSA, 

Targeted Invites 
• WOFH Outreach: Waipahu Community & Business Briefings 

Seniors and Disabilities Workshop 
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Community Outreach August January - August 

Presentations & Events 7 129 

Neighborhood Boards 8 86 

Looking Ahead 

• Transit Authority Information Program 
• Continued Presentations & Events 

o Food and New Product Show 
o Native Hawaiian Convention 

• Method & Test Shafts Outreach 
o Press releases, flyers, door to door in key areas 

Seniors and Disabilities Workshop 
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8. Safety and Security 

Current Activities 

• Developed Preliminary Hazard Analysis review plan and schedule 
• Supporting development of Safety and Security Certification Certifiable Elements List 
• Reviewed and provided comments for WOFH Hazardous and Contaminated Materials 

Health and Safety Plan 
• Completed Draft State Oversight Agency Designation Submission. Coordinating with 

HDOT for submittal to FTA Office of Safety and Security for review/comment. 
• Revising Safety and Security Management Plan and Safety and Security Certification 

Plan based on PMOC comments 
• Providing safety and security inputs to WOFH PE design related activities 
• Developing charter for the Safety and Security Certification Working Group 
• Reviewed WOFH incident reports submitted by Kiewit 
• Developing RTD Transit Office Emergency Preparedness Procedures 
• Coordinating WOFH Environmental Compliance and Safety Training Courses for Project 

Staff 

Look Ahead 

• Safety and Security Oversight and Review Committee (SSORC) scheduled for 21-Oct-
10 

• Facilitate SSORC review of Preliminary Hazard Analysis 
• Attend 141h  Annual State Safety Oversight Program Meeting 28-Sep-10 through 01-Oct-

10 (Memphis, TN) 
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9. Environment & Historical 

Status  

• Final Environmental Impact Statement (EIS) 
o No additional comments were received after the close of the August 26 wait 

period. Therefore, total comment letters/emails received were: 8 agency and 
43 public. Comments being reviewed and analyzed. Draft Record of 
Decision (ROD) being prepared for transmittal to FTA. 

• Programmatic Agreement (PA) 
o A teleconference meeting with signatories was held on September 8 to 

discuss remaining concerns of the Signatories. Proposed text suggested by 
NPS and DLNR was incorporated into the PA for discussion and agreement. 
One issue remains concerning mitigation of cumulative and indirect effects of 
the Project. FTA stated that they will render its position on this matter and 
communicate this position to the signatories. FTA also stated that their 
objective was to complete the PA by the end of September. 

• A letter from FTA summarizing commitments to mitigation being finalized by FTA for 
transmittal to USFWS. Awaiting receipt of USFWS' letter concluding the Section 7 
consultation. 

• Comments to the draft Mitigation Monitoring Plan were submitted to the GEC for 
revision on September 13. Over-the-shoulder meetings were held with GEC on 
September 21 and 22. 

• Continued participating in WOFH Permitting & Environmental Taskforce weekly 
meetings. 

• Risk Assessment — Environmental staff participated in several Risk Assessment 
Workshops held during the weeks of September 13 and September20. 

Look Ahead 

• Conclude Section 106 consultation and obtain signed Programmatic Agreement 
• Receive Governor's acceptance of Final EIS 
• Submit draft Record of Decision to FTA 
• Submit draft Mitigation Monitoring Plan for FTA review 

Page 25 of 35 

AR00073734 



HHCTCP Monthly Progress Report—September 2010 

Permit Activity 

Permit Activity 

Noise Variance Permit Complete WOFH section only 

CWA Section 404 Ongoing In process; permit will be granted 3 — 6 
months after ROD 

CWA Section 401 Ongoing In process; permit will be granted 3 — 6 
months after ROD 

Coastal Zone Management Cert 
for Section 404/10 DA 

Ongoing In process; permit will be granted 3 — 6 
months after ROD 

Special Management Area Permit Ongoing In process; permit will be granted 3 — 6 
months after ROD 

Stream Channel Alternation 
Permit 

Ongoing In process; permit will be granted 3 — 6 
months after ROD 

Storm Drain (M54) Connection 
from DOT, Highways 

Ongoing Approved for pre-engineering testing 

Storm Drain (M54) Connection 
from UH 

Ongoing Approved for pre-engineering testing 

Occupancy & Use Permit from 
DOT, Highways 

Ongoing Master Agreement pending 

Flood Plain Variance from 
City/County 

Ongoing Pre-submittal review underway 

Storm Drain (M54) Connection 
from DOT, Airport 

Pending Required for Airport Segment 3 

Coastal Zone Management 
Certification for FTA Funding 

Pending To be initiated in August 2011 

Special District Permit Chinatown Pending To be initiated in August 2011 

Project Eligibility and 
Development Permit (Kaka'ako) 

Pending To be initiated in August 2011 

Page 26 of 35 

AR00073735 



HHCTCP Monthly Progress Report—September 2010 

10. Staffing 

Positions filled in September: 
• Information Specialist III — Sep 3, 2010 start date. 
• Right of Way Coordinator IV — Sep 7, 2010 start date. 
• Public Information Officer (Manager) — Sep 1, 2010 start date. 
• Human Resources Specialist V — Sep 1, 2010 start date. 

Positions offered and accepted: 
• Engineering: 

o Electrical Engineer IV — Dec start date 
o Electrical Engineer III — Nov start date 
o Mechanical Engineer III — Jan start date 
o Civil Engineer VI (Senior Structural) — Dec start date 
o Civil Engineer III, Maintenance & Storage Facility — Dec start date 

• Administration and Project Controls: 
o Contract Management Project Controls Specialist — Nov Start date 
o Records Management Analyst II — Dec start date 

• Direct Report to Chief of Rapid Transit: 
o Departmental Staff Executive Assistant (Government Affairs) - Oct 1, 2010 start date. 

Other phases of hiring process: 
• Civil Engineer VI (Utilities) — Working with Human Resources for position 

announcement. 
• Planner VI — Financial and Grants Management. Interview and selection phase. 
• Transit Property Asset Manager — Candidate identified 
• System Safety Engineer — developing classification specification 

Direct project support continues in centralized City functions from the following departments: 
• The Department of Information Technology 
• Department of Budget & Fiscal Services 
• Department of Design & Construction 
• Corporation Counsel 
• Department of Human Resources 

Agreement has been reached on the terms of the lease for additional space within the building 
and the lease is being routed through the appropriate City Departments for approval. 

Total head count: 35 (City) + 22 (Infra) = 57 total 

For greater organizational structure detail please refer to Attachment "A" DTS-RTD 
Organizational Chart. 
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11. Schedule Status 

Master Schedule  

As of 8-27-10 (August 2010 data date) the Project continues to be adversely affected by the 
completion of the ROD Milestone. Its impact has caused all major milestones to slip. 

Major Project Milestones Early Date Total Float 
Record of Decision (ROD) 12/8/2010 0 

Entry into Final Design 6/28/2011 -290 

FFGA 7/29/2012 -290 

Open Waipahu to Leeward 12/24/2013 -365 

MSF Complete 2/10/2015 -304 

Open East Kapolei to Leeward 8/12/2015 -377 

Open Leward to Pearl Highlands 5/8/2016 -298 

Open Kamehameha Section 3/31/2017 -59 

Open Airport Section 9/8/2018 -312 

Open to Ala Moana 1/9/2020 -311 

• The delay in receiving environmental clearance also directly impacts our current WOFH 
Contract's NTP #2, #3, and #4, and those contracts currently in the procurement 
process. ROW acquisition is also adversely impacted. 

• Resolving the FD Approval and LONP issue is also critical for the progress of the 
design/build contracts. Once ROD is resolved and removed from the critical path, FD 
Approval and LONP's will be driving the project. 

RTD has started the planning effort to re-baseline the projects master schedule and expect 
completion in October 2010. 

Milestones Completed 

• None this reporting period 

For greater detail please refer to Attachment "B" Master Project Schedule. 
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12. Cost/Budget Status 

All cost data is as of August 27, 2010 

Budget  

Honolulu Rail Transit Project 
SCC 10 thru 90 

(thousands of dollars) 
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Overall Project Budget by SCC (in $ thousands) 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contin- 
gency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

10 	GUIDEWAY & TRACK ELEMENTS $1,201,398 $273,968 $1,475,366 $0 $1,475,366 

10.01 	Guideway: At-grade exclusive right-of-way $0 $0 $0 $0 $0 
Guideway: At-grade semi-exclusive (allows 

10.02 	cross-traffic) $0 $0 $0 $0 $0 

10.03 	Guideway: At-grade in mixed traffic $0 $0 $0 $0 $0 

10.04 	Guideway: Aerial structure $1,014,063 $230,028 $1,244,091 $0 $1,244,091 

10.05 	Guideway: Built-up fill $0 $0 $0 $0 $0 

10.06 	Guideway: Underground cut & cover $0 $0 $0 $0 $0 

10.07 	Guideway: Underground tunnel $0 $0 $0 $0 $0 

10.08 	Guideway: Retained cut or fill $7,665 $1,150 $8,815 $0 $8,815 

10.09 	Track: 	Direct fixation $165,062 $39,448 $204,510 $0 $204,510 

10.1 	Track: Embedded $0 $0 $0 $0 $0 

10.11 	Track: 	Ballasted $3,103 $465 $3,568 $0 $3,568 

10.12 	Track: 	Special (switches, turnouts) $11,506 $2,876 $14,382 $0 $14,382 

10.13 	Track: Vibration and noise dampening $0 $0 $0 $0 $0 
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STATIONS, STOPS, TERMINALS, 
20 	INTERMODAL $311,322 $77,830 $389,152 $0 $389,152 

At-grade station, stop, shelter, mall, 
20.01 	terminal, platform $0 $0 $0 $0 $0 

Aerial station, stop, shelter, mall, terminal, 
20.02 	platform $237,171 $59,293 $296,464 $0 $296,464 

Underground station, stop, shelter, mall, 
20.03 	terminal, platform $0 $0 $0 $0 $0 

Other stations, landings, terminals: 
20.04 	Intermodal, ferry, trolley, etc. $0 $0 $0 $0 $0 

20.05 	Joint development $0 $0 $0 $0 $0 

20.06 	Automobile parking multi-story structure $0 $0 $0 $0 $0 

20.07 	Elevators, escalators $74,150 $18,538 $92,688 $0 $92,688 
SUPPORT FACILITIES: YARDS, SHOPS, 

30 	ADMIN. BLDGS $110,799 $27,700 $138,499 $0 $138,499 
Administration Building: 	Office, sales, 

30.01 	storage, revenue counting $18,981 $4,745 $23,726 $0 $23,726 

30.02 	Light Maintenance Facility $0 $0 $0 $0 $0 

30.03 	Heavy Maintenance Facility $91,819 $22,955 $114,773 $0 $114,773 

30.04 	Storage or Maintenance of Way Building $0 $0 $0 $0 $0 

30.05 	Yard and Yard Track $0 $0 $0 $0 $0 

40 	SITEWORK & SPECIAL CONDITIONS $789,625 $221,691 $1,011,315 $45,749 $965,566 

40.01 	Demolition, Clearing, Earthwork $31,565 $10,288 $41,853 $0 $41,853 

40.02 	Site Utilities, Utility Relocation $393,715 $130,941 $524,656 $0 $524,656 
Haz. mat'', contam'd soil removal/mitigation, 

40.03 	ground water treatments $10,985 $3,845 $14,830 $0 $14,830 
Environmental mitigation, e.g. wetlands, 

40.04 	historic/archeologic, parks $10,656 $3,729 $14,385 $0 $14,385 
Site structures including retaining walls, 

40.05 	sound walls $6,271 $941 $7,211 $0 $7,211 
Pedestrian / bike access and 

40.06 	accommodation, landscaping $1,783 $267 $2,050 $0 $2,050 
Automobile, bus, van accessways including 

40.07 	roads, parking lots $229,244 $55,868 $285,113 $0 $285,113 
Temporary Facilities and other indirect 

40.08 	costs during construction $105,406 $15,811 $121,217 $45,749 $75,468 

50 	SYSTEMS $235,999 $59,000 $294,999 $0 $294,999 

50.01 	Train control and signals $42,379 $10,595 $52,974 $0 $52,974 

50.02 	Traffic signals and crossing protection $29,663 $7,416 $37,079 $0 $37,079 

50.03 	Traction power supply: substations $51,415 $12,854 $64,269 $0 $64,269 
Traction power distribution: catenary and 

50.04 	third rail $70,876 $17,719 $88,595 $0 $88,595 

50.05 	Communications $25,482 $6,370 $31,852 $0 $31,852 

50.06 	Fare collection system and equipment $5,340 $1,335 $6,676 $0 $6,676 

50.07 	Central Control 
-1r- 

$10,844 $2,711 $13,554 $0 $13,554 

Construction Subtotal (10 - 50) $2,649,143 $660,188 $3,309,331 $45,749 $3,263,582 

60 	ROW, LAND, EXISTING IMPROVEMENTS $85,757 $42,878 $128,635 $2,902 $125,733 

60.01 	Purchase or lease of real estate $83,383 $41,692 $125,075 $2,902 $122,173 
Relocation of existing households and 

60.02 	businesses $2,373 $1,187 $3,560 $0 $3,560 

70 	VEHICLES $321,633 $77,192 $398,825 $0 $398,825 

70.01 	Light Rail $0 $0 $0 $0 $0 

70.02 	Heavy Rail $287,086 $68,901 $355,987 $0 $355,987 

70.03 	Commuter Rail $0 $0 $0 $0 $0 

70.04 	Bus $0 $0 $0 $0 $0 

70.05 	Other $0 $0 $0 $0 $0 

70.06 	Non-revenue vehicles $5,838 $1,401 $7,239 $0 $7,239 

70.07 	Spare parts $28,709 $6,890 $35,599 $0 $35,599 

80 	PROFESSIONAL SERVICES $731,487 $183,759 $915,247 $60,979 $854,268 

80.01 	Preliminary Engineering $62,106 $8,751 $70,857 $29,391 $41,466 

80.02 	Final Design $120,991 $30,755 $151,746 $0 $151,746 
Project Management for Design and 

80.03 	Construction $111,201 $26,212 $137,412 $31,291 $106,121 

80.04 	Construction Administration & Management $244,657 $66,057 $310,714 $0 $310,714 

80.05 	Professional Liability and other Non- $41,257 $11,139 $52,397 $0 $52,397 
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Construction Insurance 

Legal; Permits; Review Fees by other 
80.06 	agencies, cities, etc. $41,257 $11,139 $52,397 $297 $52,100 

80.07 	Surveys, Testing, Investigation, Inspection $13,752 $3,713 $17,466 $0 $17,466 

80.08 	Start up $96,267 $25,992 $122,259 $0 $122,259 

Subtotal (10 - 80) $3,788,020 $964,018 $4,752,038 $109,630 $4,642,408 

90 	90 UNALLOCATED CONTINGENCY $305,349 $305,349 

Subtotal (10 - 90) $3,788,020 $964,018 $5,057,387 $109,630 $4,947,757 

100 	Finance Charges $290,294 $290,294 $290,294 

Total Project Cost (10 - 100) $4,078,314 $964,018 $5,347,681 $109,630 $5,238,051 

Note: No Changes to Allocated Budget This Period 

Expenditures this Period (in $ thousands): 
• Total Remaining Budget July 2010 = $5,246,787 
• Total Remaining Budget August 2010 = $5,238,051 
• Total Expenditures for July 2010 = $14,944 
• Total Expenditures for August 2010 = $8,736 
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Funding Sources 

GET Revenue Collections by Quarter, Calendar, and Fiscal Year 

Earned Payment 

Period 	Received 

Surcharge Revenues 

Quarterly 	Cumulative 
2007 
Q1 
2007 
Q2 

2007 Apr 

2007 Jul 

$ 12,793,494 

$ 35,630,888 

$ 12,793,494 

$ 48,424,382 

, 
FY 2007 

$ 48,424,382 
2007 
Q3 
2007 
Q4 
2008 
Q1 
2008 
Q2 

2007 Oct 

2008 Jan 

2008 Apr 

2008 Jul 

$ 44,603,289 

$ 40,634,977 

$ 39,980,317 

$ 43,894,967 

$ 93,027,671 

$133,662,649 

$173,642,967 

$217,537,935 

CY 2007 

$ 133,662,649 , 

FY 2008 

1 	$169,113,552 
2008 
Q3 
2008 
Q4 
2009 
Q1 
2009 
Q2 

2008 Oct 

2009 Jan 

2009 Apr 

2009 Jul 

$ 42,379,236 

$ 37,852,570 

$ 39,515,888 

$ 41,108,031 

$259,917,171 

$297,769,741 

$337,285,630 

$378,393,662 

CY 2008  

$ 164,107,092 
, 

FY 2009 

; 	$160,855,726 
2009 
Q3 
2009 
Q4 
2010 
Q1 
2010 
Q2 

2009 Oct 

2010 Jan 

2010 Apr 

2010 Jul 

$ 43,138,496 

$ 37,511,160 

$ 40,290,869 

$ 36,614,794 

$421,532,158 

$459,043,318 

$499,334,188 

$535,948,982 

CY 2009 

$ 161,273,577 

FY 2010 

, 	$157,555,320 

• Investment and other revenue through August 2010: $7,879,711 
• Total Revenue as of 8-31-10: $543,828,693 
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14. Action items 

Item No. Item 
Responsible 

Party 
Date 

Identified Date Due 
Date 

Completed  Status 

1 Schedule Safety and Security 
Workshop 

FTA/PMOC 4-Nov-09 1Q11 Open 

2 Schedule Roadmap meeting for 
Entry into FD 

FTA/PMOC 16-Dec-09 12-Aug-10 Open 

3 Schedule/Estimate workshop PMOC 10-Jun 10-Nov Open 
4 Provide PE package for Airport City 10-May 10-Oct Open 

5 Provide escalation 
methodology 

City 10-May 10-Sep Open 

6 Environmental Mitigation 
Monitoring Plan 

City 10-Jul 10-Oct Open 

7 City to coordinate meeting with 
PMOC and State Oversight 
Agency 

City 10-Jul 10-Oct Open 

8 City to provide the PMOC with 
a list of CSC evaluation 
committee and technical 
committee members. 

City 10-Aug 10-Aug Open 

9 VE Final Report for 
Stations/ATC for DB contracts 

City 10-Aug 10-Sep Open 
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15. Acronyms used in this report 

BFS Department of Budget & Fiscal Services 
COB Change Control Board 
CFMP Configuration Management Plan 
CMS Contract Management System 
COR Department of the Corporation Counsel 
CQMP Construction Quality Management Plan 
CSC Core Systems Contractor 
DB Design Build Contract 
DBOM Design Build Operate Maintain Contract 
DHHL Department of Hawaiian Homelands 
DLNR Department of Land and Natural Resources 
DQMP Design Quality Management Plan 
DTS Department of Transportation Services 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
FEIS Final Environmental Impact Statement 
FFGA Full Funding Grant Agreement 
FTA Federal Transit Administration 
GEC General Engineering Consultant 
GET General Excise Tax 
HAR Hawaii Administrative Rules 
HDOT Hawaii Department of Transportation 
HDR Henningson, Durham & Richardson (contractor) 
HECO Hawaiian Electric Company 
HFD Honolulu Fire Department 
HHCTCP Honolulu High Capacity Transit Corridor Project 
HNTB Howard, Needles, Tamman & Bergendoff (contractor) 
HPD Honolulu Police Department 
JV Joint Venture 
KPC Kiewit Pacific Company (contractor) 
LONP Letter of No Prejudice 
MSF Maintenance and Storage Facility 
NEPA National Environmental Policy Act 
NOA Notification of Availability 
NTP Notice to Proceed 
OCIP Owner Controlled Insurance Programs 
PE Preliminary Engineering 
PE/EIS Preliminary Engineering/Environmental Impact Statement 
PMC Project Management Services Consultant 
PMOC Program Management Oversight Consultant 
PMP Project Management Plan 
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HHCTCP Monthly Progress Report—September 2010 

QA Quality Assurance 
QA/QC Quality Assurance and Quality Control 
QMP Quality Management Plan 
RAMP Real Estate Acquisition and Relocation Management Plan 
RFC Request for Change 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
ROW Right-of-Way 
RTD Rapid Transit Division 
SSCP Safety and Security Certification Plan 
SSMP Safety and Security Management Plan 
SSOO State Safety Oversight Office 
SSORC Safety and Security Oversight and Review Committee 
VE Value Engineering 
WBS Work Breakdown Structure 
WOFH West Oahu/Farrington Highway Segment 
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Attachment "A" 
DTS-RTD Organizational Chart 
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City 

Consultant 

Vacant 

Deputy Project Officer 
Engineering & 

Construction E502 

Department of Transportation Services 
Rapid Transit Division 

Public Transit Chief 
E503 

Secretary IV 
SR-18 

System Safety & 
Security Manager 

EM07 

Labor Agreement 
Specialist 

EM-05 
Chief Project Officer 

Quality Assurance 
Manager 

EM07 

Public Information 
Officer, EM05 

Government Relations 
EM05 

Secretary 

Deputy Project Officer 
Controls & 

Administration 
E502 

Deputy Project Officer 
Operations 

E502 
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Transit Property 
Acquisition & 

Relocation Manager 
SR-28 

Asset Manager 
SR-28 

Real Estate 
Acquisition Manager 

EM-08 

Procurement/ 
Contracts Manager 

EM-08 

Information 
Specialist III 

SR-26 

Sr. Clerk 
SR-10 

Accountant VII 

Real Estate 
Acquisition Database 

Coordinator 
SR-26 

Procurement & 
Spec Officer 

SR-28 

Contracts Officer 
SR-26 

Contracts Officer 
SR-26 

Contracts Officer 
SR-26 

Right of Way 
Coordinator 

SR-26 

Procedures 
Planner VII 

SR 28 

Procedures/ 
Document Control 

Analyst 
SR-26 

CMS Database 
Auditor and Help 

Desk 
SR-26 

Planner VI 
SR-26 

Internal Control 
Analyst II 

SR-24 

 

Senior Scheduler 
SR-28 

 

Senior Project 
Controls Analyst 

SR 28 

 

 

Department of Transportation Services 
Rapid Transit Division 

Controls & Administration 

Deputy Project Officer 
Controls and Admin. 

ES-02 

Secretary III 
Admin. Services 

Officer 
EM-05 

Sr. Clerk Typist 
SR-10 Admin Specialist II Senior Clerk 

SR-22 SR-10 

Clerk Typist 
SR-08 Personnel Clerk 

SR-13 

Records Analyst IV 
SR-22 

Records Analyst IV 
SR-22 

Grants/Financial 
Manager 

SR-28 

Manager of Project 
	

Configuration 
Con rols 
	

Manager 
SR 30 
	

EM-08 

Senior Clerk 
Sr-10 

Secretary II 
SR-14 

Configuration Configuration 
Contract Manager Document Manager 

SR-28 SR-28 

Cost Control Senior Financial 
Analyst Analyst 
SR-28 SR-28 

Configuration Records 

Contract Specialist Management 

SR-26 Analyst IV 
SR-22 

CHERPS/CMS 
Integration 

SR-26 Configuration 
Contract Specialist 

SR-26 

Contract/Cost 
Analyst 
SR-26 

Librarian ll 
SR-22 

Real Property 
Management 
Specialist III 

SR-22 

Real Property 
Management 
Specialist III 

SR-22 
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Systems Contract 
Project Manager 

SR-28 

Vehicle Mechanical 
Eng. V, SR-26 

Civil Engineer IV 
SR-24 

Civil Engineer IV 
SR-24 

dControl Systems Elect. 
Eng V 
SR-26 

—j

Comm. Systems Elect. 
Eng V 
SR-26 

Department of Transportation Services 
Rapid Transit Division 

Engineering and Construction 

Deputy Project Officer— 
Engineering and 

Construction, E502 

Administrative 
Specialist I, 5R20 

Secretary III 
SR-16 

Clerk Typist 
SR-08 

Assistant Project 
Officer, Utilities & 
Agency Coord. 

EM-08 

West Oahu/Farrington 
Highway 

Proj Mngr, SR-28 

Civil Engineer V 
SR-26 

Civil Engineer IV 
SR-24 

Maint. & Storage 
Facility Project 

Manager, SR-28 

Lead Architect 
SR-28 

Architect V 
SR-26 

1 Architectural Historian 
SR-26 

CADD/Graphics 
SR-23 

Arts Coordinator 
SR-19 

Lead Civil Engineer 
SR-28 

Civil Engineer V 
SR-26 

Civil Engineer 
SR-24 

Civil Engineer 
SR-24 

Civil Engineer 
SR-24 

 

Assistant Project 
Officer 

DB Contracts 
CE VII, EM-08 

  

  

Assistant Project 
Officer 

DBB Contracts 
CE VII, EM-08 

   

    

d  Power Systems Elect. 
Eng V, SR-26 

Lead Utilities Engineer 
SR-28 

Traffic Design 
Coordinator 

SR-28 

TOD Coordinator 
SR-26 

Civil Engineer V Traffic Engineer ll Environmental 

SR-26 SR-26 Compliance Admin. 
SR-26 

Civil Engineer IV 
SR-24 

Traffic Engineer I 
SR-24 Systems Planning 

Manager, SR-28 

Civil Engineer IV 
SR-24 

Traffic Technician 
SR-19 

Transportation 
Planner, SR-26 

Environmental Planner, 
SR-26 

Land Use Planner 
SR-26 Civil Engineer IV 

SR-24 
Traffic Technician 

SR-19 

Transportation Planner 
IV, SR-22 

Assistant Project 
Officer, Planning and 

Environment 
Planner VIII, EM-08 

Civil Engineer V 
SR-26 

Civil Engineer IV 
SR-24 
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Sr. Clerk Typist 
SR-10 

Government Relations 
EM-05 

Info Specialist III 
SR-26 

Secretary II 
SR-14 

Assistant Info. Specialist I 
SR-18 

Department of Transportation Services 
Rapid Transit Division 

Public Information & Government Relations 

Public Information Officer 
EM-05 

  

Info Specialist III 
SR-26 

Info Specialist III 
SR-26 
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Master Project Schedule 
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ActivitylD 	 Activity Name 	 Orig Dim.  Rem Dur Start 

04-May-09 A 

04-May-09 A 

Finish Total 

Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

CqQQ Cqs:)QQ Cq QC) Q Cq QC) Q Cqs:)QQ Cq QC) Q Cq QC) Q Cqs:)QQ Cqs:Q Cq QC) Q Cqs:)QQ Cqs:)QQ Q 0  

MILESTONES 	 3903 

General 	 3903 

3424 

3424 

10-Jan-20 

10-Jan-20 

-311 

-311 

-311 

equest for 

Approves 

• 

I 

Issue 

• FTA 

Record qf - ROD 

Section 

Section 

Section 

Durpt 

k 	• 	: 

3903 	3424 

"jag. 3424 

04-May-09 A 
04-jklig9 A 
04-May-09 A 

10-Jan-20 
10-Jan-20 	.61111111 

N250 Submit Request for PE 0 0 

0 

PE 

PE 

FTA 

N270 FTA Approves PE 0 16-Oct-09 A 

E300 FTA Issue Record of Decision - ROD 0 0 08-Dec-10* 0 ec sion 

D250 FTA Approve Entry to Final Design 0 0 28-Jun-11 -290 Approve E tr 	to Final DeSigh 

F270 FTA Award Full Funding Grant Agreement 0 0 29-Jul-12 -290 • FTA Award Full Funding Grant Agreement 

1997 Open Waipahu to Leeward CC Section 0 0 24-Dec-13 -365 • Open Waipa 

• 
u to Leeward 

1V18F Contract 

pc Section 

Complete M999 MSF Contract Complete 0 0 10-Feb-15* -304 

1998 Open East Kapolei to Leeward CC Section 0 0 12-Aug-15 -377 • Open East 

• 
Kapolei te Leeward CC 

1999 Open Leeward CC to Pearl Highlands Section 0 0 08-May-16* -298 Open Leeward CC to Pear! Highlands 

• Open Kameharrieha J999 Open Kamehameha Section 0 0 31-Mar-17* -59 Section 

Z999 Open Airport Section 0 0 08-Sep-18 -312 • Open Airport 

9999 Open to Ala Moana Center 0 0 09-Jan-20* -311 • Open to Ala 

Remaining 

Moana Center 

3423 Program Y240 	Remaining Program Duration 3424 	16-Oct-09 A 	10-Jan-20 	-311 

Before & 

'ET( i k 

Case Document 

Changes 

tI Pkfl PMOC 

D  Rev  #2 

e Jacobs 

ieW of PE 

Revi ?AN 

nate 

After 

Asem't 

(A1rp9rt) 

te A1rpert 

Review 

Cernlinents 

Study 

s Templates 

(JACOBS) 

Update 

(8altlake) 

Plan 

Alignment 

& Certs 

READINESS FOR PELIMINARY ENGINEERING 392 0 15-Sep-08 A 11-Oct-09 A 

Project Wide 392 	0 	15-Sep-08 A 	11-Oct-09 A 

392 	0 	15-Sep-08 A 	11-Oct-09 A 

o P 

N110 Update PMP 50 0 	15-Sep-08 A 

W5ct-09 A 

03-Nov-08 A 

N170 Prepare Draft Before & After Study Plan 73 0 15-Sep-08 A 26-Nov-08 A 

N180 Develop Pre PE Risk Assm't (JACOBS) 100 0 15-Sep-08 A 23-Dec-08 A 

N140 Making The Case Document (Saltlake) 135 0 15-Sep-08 A 27-Jan-09 A 

N142 City Council Changes to Airport Alignment 0 0 28-Jan-09 A 

N130 PE Financial Plan PMOC Review 158 0 15-Sep-08 A 19-Feb-09 A 

N185 Update PMP Rev #2 (Airport) 32 0 29-Jan-09 A 01-Mar-09 A 

N240 Incorporate Jacobs Comments 33 0 20-Feb-09 A 24-Mar-09 A 

N190 PMOC Review of PE PMP Update 23 0 02-Mar-09 A 24-Mar-09 A PMP 

N200 FTA OMC Review 7 0 24-Mar-09 A 30-Mar-09 A 

N247 Cost Estimate 34 0 13-Mar-09 A 15-Apr-09 A 

N246 Financial Plan 41 0 13-Mar-09 A 22-Apr-09 A Plan 

Jew 

equest 

t Work 

)aolcage 

e Cae 

ley 

ler DB 

Pah 

vaY 

Evaluates 

ct Documents 

Request 

8 ar 

O&M 

2 DB 

Plan 

N210 Prepare New Starts Templates & Certs 6 0 24-Apr-09 A 29-Apr-09 A 

Sheets 

for OE N150 Prepare Request for PE 228 0 15-Sep-08 A 30-Apr-09 A 

N100 SCC Cost Work Sheets 229 0 15-Sep-08 A 01-May-09 A 

N248 Prepare Package for PE 10 0 24-Apr-09 A 03-May-09 A 

(Airport) 

for PE 

N245 Making the Case (Airport) 63 0 03-Mar-09 A 04-May-09 A 

N120 Prepare Rev O&M Cost! Methodology 240 0 15-Sep-08 A 12-May-09 A Cost! Methodology 

 Request for N260 	FTA Evaluates Request for PE 	 190 	0 05-Apr-09 A 11-Oct-09 A 

03-Apr-09 A 

PE 

ADVANCED CONCEPTUAL ENGINEERING 	 201 	0 15-Sep-08 A 

Project Wide 	 201 	0 15-Sep-08 A 

15-Sep-08 A 

11/62initpr-09 

03-Apr-09 A 

03-Apr-09 A 201 	0 

o 
A200 	DB MSF Project Documents 85 0 15-Sep-08 A 	08-Dec-08 A 

A140 Geotech & Other DB MSF Tech Reports 90 0 15-Sep-08 A 13-Dec-08 A MSF Tech Reports 

A100 Prep Waiver Request Part 2 DB G'way/MSF/Systems 151 0 15-Sep-08 A 12-Feb-09 A Part '2 013 

(Not Required) 

& perrn0 Design 

G'vray/MSF/Systems 

8chedule 

A180 Waiver RFP Part 2 DB (Not Required) 1 0 13-Feb-09 A 13-Feb-09 A 

A110 DB Guideway Plan & Permit Design Schedule 198 0 15-Sep-08 A 31-Mar-09 A 

DI■il  Remaining Level of Effort  CM=  Remaining Work Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

1 of 12 

Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

Actual Level  ■:■ 	Critical Remaining Work 

Actual Work 	 A 	A  Milestone 
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Activity ID 	il Activity Name Orig Dur Rem Dur Start Finish 

• 
Total 

Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

an 

L Ot 

vay 

al I 

iw 

; 

)4 
eari 

nen 

Fin 

Ad 

eve 

? Ad 

I 

I 

I 
I 

I 
I 
• 
• 
I 
I 

I 

A 
• 

I 

• 
I 

elim 

;orn 

Saf 

iDe 

er I 

roj-ct 

pac 

o DE 

No 

gs 

Pe 

I El. 

in 

of 

in 

S ch. 

R •cei 

F • - I 

• .op- 

1  bm 

Ina 

TA 

TA 

o 

' ev 

.ign 

•Ub 

in 

• kib 

nc • 

i 	S 

I 	• 

• 'TA 

• 
• 

p 

0 

I 

w 

nar 

. let 

ty : 

QQ1QQQ0 

i 	F-deral 

mit 

B 

S 

ice 

iod 

EIS 

FEIS 

e 

sues 

EIS 

IS 

-w 

Final 

it 

arid 

it 

E0C 

TA 

PE 

Statem't 

Admin 

n 106 

rating 

• letion 

• eview 

pletion 

rporate 

benit 

eceive 

overnor 

• dress 

Prepare 

Security 

of 

to 

ALP 

FEIS 

NOA 

econtiliation 

Engineering 

Design 

Guideway 

Review 

individual 

Requests 

Review 

Program 

of 

of 

of 

EIS 

Draft 

TAFlnalegalSutficency 

Documents 

Comment 

Availability 

FTA 

FEIS 

Eligibility 

Approval 

Resolved 

Agency 

to 

Distribute 

to 

NOA 

Register 

Signed 

FTA 

0

F 

Ilecomendaffons 

Section 

FEIS 

Cover 

OEQC 

EPA 

Reviews 

& Execute 

Certification 

Q1Q1Q00

Schedule 

Tech Reports 

Letter to 

from FAA 

EIS Commqntp 

106 Review 

Coordination 

& Legal Suf 

nal EIS tq Addresp 

Final EIS Changes 

Page 

FEIS 

into Federal 

Review 

ROD to FTA 

Parties to 

Programmatic 

& Accepts 

of Comment

ROD 

Comments 

DB Guideway 

Schedule 

to 

Programmatic 

Plan 

Sign 

on 

SHIDB 

iciency 

Review 

Period 

(eiclUding 

0

S on 

ROD 

Register 

Ooverrior 

With 

0

tq 

for 

PA 

FE'S 

Agreement 

FEIS 

0

FTA 

C 

With 

Comments 

Commqntp 

Eligibility 

0

ty 

Agreemen t  

FTA 

cornments) 

0

& FTA 

0 

to 

0 

C 

0 

ty 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0O 

A120 	DB MSF Plan & Permit Design Schedule 198 

201 1 

201 

2279 

1161 

0 	15-Sep-08 A 	31-Mar-09 A 

A130 Geotech & Other DB Guideway Tech Reports 0 15-Sep-08 A 03-Apr-09 A 

A150 DB Guideway Project Documents 0 	15-Sep-08 A 03-Apr-09 A 

18-Nov-13 	2243 EIS & PRELIMINARY 
EIS 

ENGINEERING 1180 24-Aug-07 A 

63 24-Aug-07 A 	28-Oct-10 	3360 

24-Aug-07 A 	28-Oct-10 	3360 

211I 	 28".I 	 411M 

1161 63 

0 E100 68 Prepare Draft Environmental Impact Statem't 24-Aug-07 A 	30-Oct-07 A 

E110 FTA Final Review of DEIS 4 0 31-Oct-08 A 03-Nov-08 A 

E120 Print DEIS 15 0 31-Oct-08 A 14-Nov-08 A 

E130 Distribute DEIS 13 0 02-Nov-08 A 14-Nov-08 A 

E140 Issue DEIS/Publish Notice of Availability 1 0 	21-Nov-08 A 21-Nov-08 A 

E160 Hold Public Hearings 6 0 	06-Dec-08 A 11-Dec-08 A 

E150 Public Comment Period 97 0 	02-Nov-08 A 06-Feb-09 A 

E170 Prepare Final EIS 228 0 	02-Nov-08 A 17-Jun-09 A 

E220 Submit Admin FEIS to FTA 0 0 06-Jul-09 A 

E230 FTA Review of Admin FEIS 26 0 06-Jul-09 A 31-Jul-09 A 

E240 Revise Admin FEIS 15 0 01-Aug-09 A 15-Aug-09 A 

E185 Section 106 Eligibility Letter to SHPD 20 0 28-Apr-10 A 28-Apr-10 A 

E168 Receive ALP Approval from FAA 1 0 28-Apr-10 A 28-Apr-10 A 

E166 FAA Issues Resolved 10 0 17-Dec-09 A 28-Apr-10 A 

E188 Cooperating Agency EIS Comments to FTA 7 0 30-Apr-10 A 10-May-10 A 

E195 Completion of Section 106 Review for Eligibility 10 0 30-Apr-10 A 27-May-10 A 

E198 Final EIS Comment Coordination With City & FTA 2 0 11-May-10 A 08-Jun-10 A 

E178 FTA EIS Review & Legal Sufficiency Comments to City 7 0 30-Apr-10 A 08-Jun-10 A 

E250 FTA Review of FEIS 177 0 16-Aug-09 A 08-Jun-10 A 

E208 Completion of Final EIS to Address Comments 5 0 13-May-10 A 10-Jun-10 A 

E218 Review individual Final EIS Changes with FTA 1 0 20-May-10 A 10-Jun-10 A 

E260 FTA Final Legal Sufficiency Review 1 0 11-Jun-10 A 11-Jun-10 A 

E280 Sign Final EIS Cover Page 0 0 14-Jun-10 A 

E308 Submit FEIS to OEQC 0 0 14-Jun-10 A 

E270 Print and Distribute FEIS 2 0 16-Jun-10 A 17-Jun-10 A 

E290 Submit NOA to EPA 0 0 18-Jun-10 A 

E292 Incorporate NOA into Federal Registar 4 0 24-Jun-10 A 25-Jun-10 A 

E294 Federal Registar Review Period 20 12 28-Jun-10 A 14-Sep-10 45 

E302 Submit Draft ROD to FTA (excluding comments) 14 14 27-Aug-10 16-Sep-10 27 

E318 QEQC Recomendations to Governor 20 20 27-Aug-10 24-Sep-10 50 

E205 FTA Requests Parties to Sign PA 25 25 27-Aug-10 01-Oct-10 45 

E215 Receive Signed Programmatic Agreement 0 0 01-Oct-10 45 

E310 Governor Reviews & Accepts FEIS 26 26 27-Aug-10 04-Oct-10 44 

E287 Reconciliation of Comments on FEIS 13 13 17-Sep-10 05-Oct-10 43 

E296 FTA Review ROD 26 26 17-Sep-10 22-Oct-10 27 

E289 Adress FTA Comments on ROD 5 5 23-Oct-10 27-Oct-10 42 

E165 Prepare & Execute Programmatic Agreement 328 44 18-Mar-09 A 	28-Oct-10 	2275 

Preliminary Engineering 	 1016 	305 	10-Oct-07 A 	27-Jun-11 	-290 

1016 	305 	10-Oct-07 A 	27-Jun-11 	-290 

No Pha 

E180 Preliminary Engineering DB Guideway 45 0 	17-Oct-09 A 	30-Nov-09 A 

D200 Complete PE Program Schedule 90 0 17-Oct-09 A 	18-Jan-10 A 

D210 Safety & Security Certification Plan 90 0 10-Oct-07 A 	23-Feb-10 A 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

2 of 12 

Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

D■11  Remaining Level of Effort 	III  Remaining Work 

Actual Level 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish 

• 

Total 

Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

QQQQQCICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICIO 

N175 	Before & After Data & Milestone 1 Report 500 	0 	15-Sep-08 A 	24-Feb-10 A Before 

MM 
MM 
MN 

M=I 

lord 

VA E 

■ 
MO 
M:I 
WWI 
WWI 
M=• 

Noise 

MIM 

i 

0 

j 

1 

• 

• 

y Noise 

ection 

• 

I 	Update 

I  Update 

I  Produce 

I  Update 

Complete 

Prelimina 

New 

Storm 

Storm 

Storm 

Occopancy 

Flood 

& After Data 

Trave 

PMP 

New 

PE 

Update PIVIP 

PE Value Engineering 

Update PMP 

Subrriit PE 

Complete PE 

Complete PE 

Complete 3rd 

Docoment 

Before & 

M  Cond ct 

I  Prepare 

M  FTA 

Permit 

402 NFDES 

Valiance Permit 

Drain 

Drain 

Drain 

& 

Stream Channel 

CWA Section 

Coastal 

CWA Section 

• 

IUpdate 

1  Update 

I  SubmIt 

• Update 

I  Update 

I  Update 

I  FTA 

Procurement 

y Engineeritig 

Starts Preliminary 

Plaih Variande 

Special Management 

& Milestone 

Forecasts lor 

Basic Requirements 

Starts &lbw 

Project Cost 

Plans for FD 

for 

Project Froceedores 

Value Engineering 

Admirtisfrat 

After Study 

PE Phase Risk 

& Submit F 

RevieWs Request 

M$4) Connection 

MS4) Connection 

MS4) Connection 

Use Permit 

from 

Alteration 

401 Water 

Zone Management 

404 / 

Coastal Zone 

PMP Basid 

FD Value 

Procurement 

PMP P 

Financial 

Plans 

Engineering 

project Definition/Scope 

Project Development 

Patty Agreementa 

Travel  Forecasts 

Risk Assessment 

1 Report  

FD Phas 

for 

for FO Phase 

ilia! 

Estimate 

IVISF 

DBB 

for 

Report 

for 

ve Requirements 

Milestone 2 

Assessment 

nancial Pla n  

to Enter 

from 

from 

frOm 

from DOT, 

City/County 

Permit 

Qualify Cert 

Area Petmi 

cert 

Section 10 DOA 

Manag 

MI 
M 

at 

Requirement 

Engineering 

Plans 

ans for Constr 

Capacity Asseasnient 

for 

F 

FD 

Requirements 

FD Phase 

for FD 

RePort 

Final Design 

DOT, Highways 

University o 

DOT, Airport 

Highways D 

for Sect 404/10 

USACE 

ment Cert 

Special district 

Priaject Eligibility 

FFGA 

Repo !t 

for Con tr 

FFGA 

for 

for ConStr 

Division 

Hawaii 

Division 

visio 

DA 

or FTA Funding 

Permit 

Phase 

FFGA 

and Development 

for Ch natown 

Permit (Kaka'ako) 

D095 Update Travel Forecasts for FD Phase 10 10 27-Aug-10 05-Sep-10 	-205 

D110 Update PMP Basic Requirements for FD 30 30 27-Aug-10 25-Sep-10 -225 

D130 Produce Procurement Plans for FD Phase 30 30 27-Aug-10 25-Sep-10 -225 

D140 Update New Starts Submittal 30 30 27-Aug-10 25-Sep-10 -225 

D180 Complete PE Project Cost Estimate 90 31 17-Oct-09 A 26-Sep-10 -271 

E190 Preliminary Engineering MSF 184 32 17-Oct-09 A 27-Sep-10 -227 

E200 New Starts Preliminary Engineering 325 33 17-Oct-09 A 28-Sep-10 -18 

D150 Update PMP Plans for FD 45 45 27-Aug-10 10-Oct-10 -240 

E210 PE Value Engineering for DBB 15 15 27-Sep-10 11-Oct-10 -271 

D160 Update PMP Project Proceedures for FD 60 60 27-Aug-10 25-Oct-10 -255 

D120 Submit PE Value Engineering Report 30 30 12-Oct-10 10-Nov-10 -271 

D170 Complete PE Project Definition/Scope 90 90 27-Aug-10 24-Nov-10 -285 

D190 Complete PE Project Development Requirements 90 90 27-Aug-10 24-Nov-10 -285 

D090 Complete 3rd Party Agreements for FD Phase 561 95 15-Sep-08 A 29-Nov-10 -290 

D220 Document Administrative Requirements for FD 0 0 30-Nov-10 -290 

D215 Before & After Study Milestone 2 Report 200 127 25-Feb-10 A 31-Dec-10 -112 

D230 Conduct PE Phase Risk Assessment 60 60 30-Nov-10 28-Jan-11 -290 

D235 Prepare & Submit Financial Plan 30 30 29-Jan-11 27-Feb-11 -290 

D240 FTA Reviews Request to Enter Final Design 120 

1754 

1754 

120 

1180 

1180 

1180 

28-Feb-11 

30-Jan-09 A 

30-Jan-09 A 

30-Jan-09 A 

27-Jun-11 -290 

---- Permits 18-Nov-13 	-191 

18-Nov-13 	-191 

E640 Community Noise Permit 
11■1704 1 

384 0 30-Jan-09 A 18-Aug-09 A 

E630 CWA Section 402 NPDES 308 0 30-Jan-09 A 03-Dec-09 A 

E645 Noise Variance Permit 384 0 30-Jan-09 A 13-Apr-10 A 

E710 Storm Drain (M54) Connection from DOT, Highways Division 145 30 19-Oct-09 A 25-Sep-10 -292 

E720 Storm Drain (MS4) Connection from University of Hawaisi 145 30 19-Oct-09 A 25-Sep-10 -292 

E730 Storm Drain (M54) Connection from DOT, Airport Division 145 30 19-Oct-09 A 25-Sep-10 563 

E750 Occupancy & Use Permit from DOT, Highways Division 145 30 19-Oct-09 A 25-Sep-10 -292 

E770 Flood Plain Variance from City/County 145 30 19-Oct-09 A 25-Sep-10 -292 

E625 Stream Channel Alteration Permit 319 98 15-Jun-09 A 02-Dec-10 -118 

E620 CWA Section 401 Water Quality Cert 474 146 13-Apr-09 A 19-Jan-11 -326 

E670 Special Management Area Permit 284 155 14-Jun-09 A 28-Jan-11 -335 

E650 Coastal Zone Management Cert for Sect 404/10 DA 374 196 10-May-09 A 10-Mar-11 -216 

E610 CWA Section 404 / Section 10 DOA USACE 516 197 02-Mar-09 A 11-Mar-11 -377 

E660 Coastal Zone Management Cert for FTA Funding 54 54 	02-Dec-11 24-Jan-12 -104 

E810 Special District Permit for Chinatown 120 120 	22-Jul-13 18-Nov-13 -191 

E820 Project Eligibility and Development Permit (Kaka'ako) 120 120 	22-Jul-13 	18-Nov-13 -191 

FULL FUNDING GRANT AGREEMENT 404 404 28-Jun-11 04-Aug-12 -290 

Project Wide 404 	404 	28-Jun-11 	04-Aug-12 	-290 

404 404 	28-Jun-11 	04-Aug-12 	-290 

04-Aus,-12_dallia 
F110 Update Travel Forecasts at FFGA 10 10 	28-Jun-11 	07-Jul-11 -143 

F120 Update PMP Basic Requirements for Constr 30 30 	28-Jun-11 27-Jul-11 -163 

F130 Submit FD Value Engineering Report 30 30 28-Jun-11 27-Jul-11 -163 

F140 Update Procurement Plans for Constr Phase 30 30 28-Jun-11 27-Jul-11 -163 

F180 Update Risk Assessment for FFGA 30 30 28-Jun-11 27-Jul-11 -163 

F150 Update PMP Plans for Constr 45 45 28-Jun-11 11-Aug-11 -178 

F170 FTA Financial Capacity Assessment for FFGA 45 45 	28-Jun-11 	11-Aug-11 	-235 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID Activity Name Orig Dur 

I 

Rem Dur Start Finish Total 

Float 

2010 2011 2012 2013 	• 2014 2015 2016 2017 2018 2019 2020 2021 2022 

Q 

IN or 

CCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCCO 

C 

u 

F160 Update PMP Project Proceedures for Constr 60 	60 28-Jun-11 26-Aug-11 	-193 Update 

• Update 

?MP Project 

jedt 

G• 

ation 

Review 

P oceedures 

Definition/SCope 

Copstr 

I  Program 

Requirement 

Constr 

& Financial 

F100 Update 3rd Party Agreements for Constr Phase 90 90 28-Jun-11 25-Sep-11 -280 

re 

re/I 

■  Cony 

I.  Comp 

■  Corly 

I 
I 

• 

RFP for PMS 

Program Awar0 

FFOA 

City 

Request 

Contract 

3rd Party 

PD Project 

FD Project 

FD Pr 

Appli 

council 

F 

Authorizing 

iestiofial 

ExeCutes 

Agreements 

Development 

Snpport 

FPGA 

for 

ResolUtion 

Phase 

of FFGA 

 Plan 

Management Supori Contradt 

General 

HDOT 

Elevators 

En 

COordinati 

in er 

& Escalat•rs 

ng Consultant 

n 

Design/Ma 

F190 Comp FD Project Definition/Scope 100 100 28-Jun-11 05-Oct-11 -290 

F200 Comp FD Project Cost/Schedule & Financial Plan 100 100 28-Jun-11 05-Oct-11 -290 Cost/Schedule 

FFGA 

Review 

Ccont 

F210 Comp FD Project Development Requirements 100 100 28-Jun-11 05-Oct-11 -290 

F220 FFGA Application 30 30 06-Oct-11 04-Nov-11 -290 

F230 City Council Authorizing Resolution of FFGA 27 27 05-Nov-11 01-Dec-11 -290 

F240 Request FFGA 0 0 02-Dec-11 -290 

F250 FTA Review FFGA 180 180 02-Dec-11 29-May-12 -290 

Managemen 

FTA 

M  Cong 

I City 

F260 Congressional Review 60 60 30-May-12 28-Jul-12 -290 

F280 City Executes FFGA 7 7 29-Jul-12 04-Aug-12 -290 

General 

PROJECT WIDE 

MM900 Program 

CONTRACTS 4346 3247 24-Aug-07 A 17-Jul-19 	-135 

17-Jul-19 	-135 

19-Jan-15 	1505 

4346 

Management Support Consultant 	 2255 

3247 	24-Aug-07 A 

1607 	15-Sep-08 A 

11111V57-7  
5050 _ 	_ i Prepare/Issue RFP for PMS Contract 	 331 0 	15-Sep-08 A 11-Aug-09 A 

)pcose 

IseUe 

S100 Propose-Award Program Management Support Cont 	 99 0 	t 12-Aug-09 A I 18-Nov-09 A 	1 

5120 Program Management Support Contract 	 1 	1825 1607 	19-Nov-09 A 19-Jan-15 	1505 MI 	 

ue 

• 

RFP for 

Procure 

0 	Prepa 

1—'7 

& Perform 

GEC EIS 

HDOT 

and 

contract 

Procuernent 

Shaft 

Preliminary 

Coordina 

 Eleva orS 

Test Program 

GEC Contract 

ion 

& 

Engineering 

Contrac 

MM905 General Engineering Consultant Contract (1st) 	 955 

No Ph  
190 	24-Aug-07 A 	04-Mar-11 	-63 

190 	24-Aug-07 A 	04-Mar-11 	-63 

3175 	15-Sep-08 A 	06-May-19 	-63 

5500 	GEC EIS and Preliminary Engineering 	 955 

MM910 General Engineering Consultant Contract (2nd) 	 3886 

V050 	Prepare/Issue RFP for GEC Contract 353 0 	 A 02-Sep-09 A 

Propose-Award 

GEC 

V100 	Propose-Award GEC Contract 212 

115-Sep-08 

190 	03-Sep-09 A 04-Mar-11 -63 

Tard 

V120 	General Engineering Consultant Contract 	 2985 2985 	05-Mar-11 06-May-19 -63 

MM920 HDOT Coordination Contract 	 3175 	3175 	27-Aug-10 _ 06-May-19 -63 

3175 	3175 	27-Aug-10 
HD10 	Procure HDOT Coordination Contract 	 120 	120 	27-Aug-10 24-Dec-10 -63 

HD20 	HDOT Coordination 	 3055 	3055 	25-Dec-10 	06-May-19 

	

MI930 Elevators & Escalators P/I/T/C 	 2982 	2982 	01-Jan-11 	01-Mar-19 

-63 

-267 

2982 	2982 	0 	 01- 

165 L120 	Prepare Procurement Packages 	 30 	30 	01-Jan-11* 	30-Jan-11 e 

 	Bid-Award 

Drilled 

Purchase 

Packages 

Eecalatqrs L100 	Bid-Award Elevators & Escalators 	 120 	120 	31-Jan-11 	30-May-11 165 

L110 	Elevators & Escalators Design/Manufacture/Test 	 2400 	2400 	05-Aug-12 	01-Mar-19 	-267 

0F950 Owner Furnished Plants and Shrubs 	 2035 	2035 	21-Dec-13 	17-Jul-19 	-135 

No Ph 	 L 2035 	2035 	21-Dec-13 	1 	 -134 _ 
OF10 	Procure Owner Furished Plants & Shrubs 	 120 	120 	21-Dec-13 	I 20-Apr-14 	! 	-135 MI  Procure Owner Furished Plants  & Shrubs 

0F20 	Owner Furished Plants & Shrubs 	 1915 	1915 	20-Apr-14 	17-Jul-19 	-135 

Guideway 

Owner Furishe Plants & Shrub: 

120 	0 	28-Jul-09 A 	24-Nov-09 A 

W500 	Award & Perform Drilled Shaft Test Program 	 120 	0 

GUIDEWAY CONTRACTS 	 4134 	3423 

28-Jul-09 A 

15-Sep-08 A 

24-Nov-09 A 

10-Jan-20 	0 

West Oahu/Farrington Guideway 1 	 2133 	1422 	15-Sep-08 A 	18-Jul-14 	-377 

ROW Right-of-Way Acqusition 	 197 	0 	10-Apr-10 A 	29-May-11 A 

• 
--1 P 	 MIE 	10-Apr-10 A 

W019 	Purchase ROW for WOFH Guideway 	 197 	0 	10-Apr-10 A 	29-May-11 A ROW for WOFH 

2 D 

t 1 	1  to
   

..-
. 

I 
x

i  2
,3,  P Guideway 

- 
PE120 Procurement WOFH Guideway DB 	 816 	105 	15-Sep-08 A 	10-Dec-10 	-64 

• Phase 15-Sep-08 A 	10-Dec.llIM 

P110 Prepare Part 2 DB RFP Guideway 	 88 0 15-Sep-08 A 	20-Jan-09 A 	I 

P100 Prepare Part 1 DB RFP Guideway 	 142 0 15-Sep-08 A 	03-Feb-09 A FP Guideway 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

4 of 12 

Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

CII  Remaining Level of Effort 	I■1  Remaining Work 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total 

Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

QQQQQCICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICIO 

P120 Issue Part 1 DB Guideway RFP 0 	0 	04-Feb-09 A DB 

Par: 

esti 

ssie 

epa 

'beet 

'art 

EVa 

2 DB 
osal 

? Qu 

y for

Firia 

late 

:tion 

) De 

uspi 

ctióii 

'e $E 

ird DR 

itractor 

>Lie 

Issue 

Iss 

A  I 

sl Conference 

B Guideuvay 

)rs Prepare 

3r6 Submit 

y Executes 

A  Issue 

2 DB 

ns tor 

Part 

p DB 

DB 

2 DB 

I & 

sstions 

)ti with 

lection 

NIP 

te NTP 

sSue 

• Issue 

• • 
• 

Guideway 

Guidpway 

Confetenee 

Questions 

I Addendum 

Offerors 

Committee 

termination 

Comniittee 

Guidway 

NTP 

1 	Prepare 

1 	Prepare 

RFP 

Part 

Part 1 

1 Final 

Guideway  

Rh' Pat 

REP Guideway 

Part 

Determine 

Part 2 

DB Part 

DB Part 

Offerors 

Execute 

BB Cunt 

1 DB Guideway 

1A WQFH 

18 WOFH 

NTP 1C 

NTP 2 WO 

NTP 

FTA ReView 

FTA Review 

Issue NTP 

A  Final 

• Final 

• 

RFP Guideway 

FiFP 

Part 

Proposals 

DONP 

LONP 

1 

RFP 

1 

Part 

Part 

2 

Meeti 

Meeting 

Contract 

Geotechnical 

Addendum 

1 Submittals 

Priority 

Contract 

WOFH 

3 WOFH 

Track 

Relocate 

Part 1 Response 

GUideway 

List 

2 

2 

2 

2 q'way Respons 

GUideway 

Part 2 

g 

acf 

DB Quidewa 

DB Guideway 

DB Guideway  

H DB Guideway 

Request for 

Request for 

/ Issue LONP 

/ Issue LONE 

4 WOFH DB 

Alignment 

Work 

Trackwork 

Buildings 

WQ/F Guideway 

• City Supplied 

WO/F 

DB Guideway 

A  Farrington 

A  Farrington 

OB Guideway 

DB Guideway 

Guideway 

Plans 

Design & Specifications 

in Waipahu 

DB Contract 

Steel 

Guideway 

• East Farringtcin 

A  PH Guideway 

fo DB Guideway 

for Dl3 Guideway 

TPSS 

Guideway 

Constr 

Ft 

FD 

HS & LCC 

Design 

Rails from 

DB Contract 

Fcin/Duct 

Ready 

over 

Cons 

Guideway 

r 

MSF 

Sitework 

Bank Ready 

fot Station 

Ready 

H1 Ready for 

& Utilities 

for Core Sys 

Cliff 

for Corp Sys 

Kannehameha 

Crffr 

Cnt 

P112 City Review Part 2 DB RFP Guideway 20 0 21-Jan-09 A 17-Feb-09 A 

P130 Pre-Proposal Conference Part 1 1 0 18-Feb-09 A 18-Feb-09 A 

P135 Prepare Questions for Part 1 RFP 7 0 19-Feb-09 A 25-Feb-09 A 

P140 Prepare & Issue Part 1 Final Addendum 7 0 	26-Feb-09 A 04-Mar-09 A 

P150 Offerors Prepare DB Guideway Part 1 Response 8 0 	05-Mar-09 A 12-Mar-09 A 

P160 Offerors Submit DB RFP Part 1 Guideway 0 0 	13-Mar-09 A 

P114 Complete Part 2 DB RFP Guideway 18 0 	18-Feb-09 A 13-Mar-09 A 

P175 Evaluate DB Guideway Part 1 Submittals 11 0 13-Mar-09 A 23-Mar-09 A 

P185 RFP Part 1 Eval & Determine Priority List 4 0 24-Mar-09 A 27-Mar-09 A 

P180 Issue Part 2 DB Guideway RFP 0 0 03-Apr-09 A 

P190 Pre-Proposal Conference Part 2 1 0 07-May-09 A 07-May-09 A 

P200 Prepare Questions Part 2 37 0 08-May-09 A 01-Jul-09 A 

P205 Last Day for Questions Part 2 1 0 02-Jul-09 A 02-Jul-09 A 

P210 Issue Final Addendum Part 2 1 0 07-Aug-09 A 07-Aug-09 A 

P220 Offerors Prepare DB Part 2 G'way Response 75 0 11-May-09 A 27-Aug-09 A 

P230 Offerors Submit DB Part 2 Guideway 1 0 28-Aug-09 A 28-Aug-09 A 

P240 Evaluate Offerors Proposals Part 2 8 0 31-Aug-09 A 10-Sep-09 A 

P265 Selection Committee Meeting 1 0 11-Sep-09 A 11-Sep-09 A 

P275 BAFO Determination 1 0 14-Sep-09 A 14-Sep-09 A 

P290 Discussion with Offerors 6 0 17-Sep-09 A 24-Sep-09 A 

P330 Selection Committee Meeting 2 0 28-Sep-09 A 29-Sep-09 A 

P335 Make Selection 1 0 14-Oct-09 A 14-Oct-09 A 

P340 Award DB Guidway Contract 0 0 21-Oct-09 A 

P345 Contractor Execute Contract 13 0 21-Oct-09 A 06-Nov-09 A 

P350 City Executes DB Contract 3 0 09-Nov-09 A 11-Nov-09 A 

P380 Issue NTP 1 DB Guideway 0 0 01-Dec-09 A 

P392 Issue NTP 1A WOFH DB Guideway 0 0 11-Mar-10 A 

P402 Issue NTP 1B WOFH DB Guideway 0 0 23-Mar-10 A 

P404 Issue NTP 1C WOFH DB Guideway 0 0 04-Jun-10 A 

P406 Issue NTP 2 WOFH DB Guideway 0 0 04-Jun-10 A 

P408 Issue NTP 3 WOFH DB Guideway 0 0 27-Aug-10 -262 

P270 Prepare LONP Request for DB Guideway Constr 30 30 27-Aug-10 25-Sep-10 -255 

P250 Prepare LONP Request for DB Guideway FD 30 30 27-Aug-10 25-Sep-10 -337 

P280 FTA Review / Issue LONP for DB Guideway Constr 45 45 26-Oct-10 09-Dec-10 -285 

P260 FTA Review / Issue LONP for DB Guideway FD 45 45 26-Oct-10 09-Dec-10 -367 

P390 Issue NTP 4 WOFH DB Guideway 0 0 10-Dec-10 	 -249 

DB120 W. Oahu / Farrington Guideway DB Contract 	 1691 1422 	01-Dec-09 A 	18-Jul-14 	-377 

0 W140 Final Track Alignment Plans 0 	 11-Mar-11 	-156 

W105 Geotechnical Work 325 254 11-Mar-10 A 07-May-11 	-180 

W150 Final Trackwork Design & Specifications 0 0 12-May-11 -218 

W160 Relocate Buildings in Waipahu HS & LCC 0 0 11-Aug-11 128 

W100 WO/F Guideway DB Contract Design 576 444 01-Dec-09 A 13-Nov-11 -199 

W130 City Supplied Steel Rails from MSF 63 63 07-Mar-12* 08-May-12 -276 

W110 WO/F Guideway DB Contract Sitework & Utilities 500 500 12-Mar-11 23-Jul-12 -377 

W170 Farrington TPSS Fdn/Duct Bank Ready for Core Sys 0 0 09-Sep-12 -267 

W180 Farrington Guideway Ready for Stations Cntr 0 0 25-Sep-12 -365 

W190 East Farrington Guideway Ready for Core Sys Cntr 0 0 23-Feb-13 -337 

W200 PH Guideway over H1 Ready for Kamehameha Cntr 0 0 24-Apr-13 	-243 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total 

Float 

2010 2011 2012 2013 	• 2014 2015 2016 2017 2018 2019 2020 2021 2022 

000000000000000000000000000000000000000000000000 0  

W210 West Oahu Guideway Ready for Stations Cntr 	 0 	0 	 24-Aug-13 	-365 

S 

• West 

• West 

001.c Guideway 

Oahu 

• W. Oahu 

W. 

Response 

1 YV.Oahu/Farrington 

• GuideWaY 

Ready 

TPSS Fin/Duet 

Oafiu/Pairington 

4 Afti,. Farrington 

Substantially  

for Stations 

Bank Reaely 

G/W Contract 

&way 

Critr 

for Core Sys 

• Purchase for Kam h 

W220 West Oahu TPSS Fdn/Duct Bank Ready for Core Sys 0 0 10-Dec-13 -367 

W230 W. Oahu & W. Farrington Guideway Ready for Core Sys 0 0 24-Jun-14 -353 Guideway Ready 

Duration 

Subst'antial 

for Core 

Cornplet 

Sys 

W250 W.Oahu/Farrington G/W Contract Duration 1467 1422 01-Dec-09 A 18-Jul-14 -377 

up Part 

e-Proposal 

st Day for 

repa re & 

fferors 

1FP 'art 

Prepare 

las to Part 

I 	in formational 

• 

Last 

I 	Issue 

3 	Prepare 

1 DE 

Submit 

1 

a 

• 

80 
 

Question 

IsSua 

1 Evai 

RPP 

Karnehame 

Offerers 

EValtiatel 

SPIeCtion 

BAFO 

NOtificatio 

DiScUsPio 

F1 'ecit 'lest 

FIFA 

Kam 

Kame 

Corifere 

Part 

De 

& 

Part 

2 DB 

Day foal.  

Finai 

ReVie 

Hwy 

arrieha 

Part 

Part 

01A1 

Hwv 

Part 

Final 

	

Ka 	ehableha 

• ueStiOnS 

A denditra 

• ReqUeSt 

committee 

rrik.latiob 

with 

:APOS 

AFOP 

r ExeCute 

Kaariela 

Part 

Offeror- 

Ispu 

Kam 

Kameha 

1 
1 

DB 

Offer 

DB 

Hwy 

omraittee 

p/W 

Adde 

RFQ 

d m 

2 

2 
DB320 

Lit 

G/W 

RPP 

Kam 

Discussion 

'Glue 

Hwy 

Part 2 

DB320 

Contract 

W120 W. Oahu/Farrington G'way Substantial Complete 1065 1065 19-Aug-11 18-Jul-14 -377 

W240 

Kamehameha Guideway 
ROW Right-of-Way 

Guideway Substantially Complete 

2 

0 

3704 

0 
,-- 

18-Jul-14 -377 Comp eta 

3423 	19-Nov-09 A 10-Jan-20 0 

Acqusition 	 0 0 	10-Jan-20 	10-Jan-20 	0 

KA19 	Purchase ROW for Kamehameha Guideway 	 0 	0 	10-Jan-20 	10-Jan-20 	0 R W 

PE320 Procurement 
P 

K108 

Kamehameha Guideway DB 

Issue Part 1 DB Kamehameha G/W RFQ 

481 

0 

	

200 	19-Nov-09 A 	15-Mar-11 

I 0 	19-Nov-09 A 	" 

	

0 	19-Nov-09 A 

- 
27 

K118 Pre-Proposal Conference Part 1 1 0 02-Dec-09 A 02-Dec-09 A 

Meeting 

LON 

Dete 

ce 

' FP 

De ermine 

2 - 

a 

Prepare 

0 feorS 

to 

B . FOs 

4 

Ka 

K128 Last Day for Questions Part 1 1 0 09-Dec-09 A 09-Dec-09 A 

K131 Prepare & Issue Part 1 Final Addendum 1 0 22-Dec-09 A 22-Dec-09 A 

K137 Offerors Submit DB RFP Part 1 Guideway 0 0 05-Jan-10 A 

Prop 

Prop 

1 G ideway 

Pri • rity 

elia 

/1/if 

2 

P. rt 

P • rt 

f • r 

• sals 

P. rt 2 
• sals 

Meets 

of 

• rs 

K145 RFP Part 1 Eval & Determine Priority List 17 0 06-Jan-10 A 22-Jan-10 A 

K109 Prepare RFP Part 2 - Kamehameha G/W 120 0 19-Nov-09 A 18-Mar-10 A 

K119 Issue Part 2 DB Kamehameha G/W RFP 0 0 19-Mar-10 A 

K132 Informational Meeting Part 2 2 0 22-Apr-10 A 23-Apr-10 A 

K142 Last Day for Questions Part 2 1 1 27-Aug-10 27-Aug-10 

K122 Issue Final Addendum Part 2 1 1 13-Sep-10 13-Sep-10 80 

K105 Prepare LONP Request for DB320 30 30 27-Aug-10 25-Sep-10 152 

K111 Kamehameha GW Proposals Due 0 0 04-Nov-10 28 

K112 Offerors Prepare DB Part 2 Kam Hwy Response 120 70 19-Mar-10 A 04-Nov-10 28 .01 
II 

I 

I 

I 

I 

I 

tO 

I 

0 

I 

K113 Evaluate Offerors Proposals Part 2 9 9 05-Nov-10 18-Nov-10 18 

K116 Selection Committee Meets 1 1 19-Nov-10 19-Nov-10 18 

K121 BAFO Determination 1 1 19-Nov-10 19-Nov-10 18 

K123 Notification to Offerors of Discussion 1 1 22-Nov-10 22-Nov-10 18 

K124 Discussion with Offerors 7 7 23-Nov-10 02-Dec-10 18 

P1060 Request BAFOs 1 1 03-Dec-10 03-Dec-10 18 

K107 FTA Review & Issue LONP for DB320 45 45 26-Oct-10 09-Dec-10 122 

Due 

L ' NIP for 

eating 

• obtraCt 

• ontraCt 

H y 013 

eha 

P1070 Kam Hwy BAFOs Due 1 1 10-Dec-10 10-Dec-10 18 

P1080 Evaluate BAFOs 7 7 13-Dec-10 21-Dec-10 18 Evaluate 

selection 

• Award 

Contract. 

City Efce 

Issue 

P1090 Selection Committee Meeting 2 2 22-Dec-10 23-Dec-10 18 

P1100 Award Kam Hwy DB Contract 0 0 27-Dec-10 18 

P1110 Contractor Execute Contract 10 10 27-Dec-10 10-Jan-11 18 

P1120 City Execute Kam Hwy DB Contract 12 12 11-Jan-11 27-Jan-11 18 

NTP 

utè 

K115 Issue NTP Kamehameha Guideway DB Contract 0 0 15-Mar-11 18 uideway DB Contract 

DB320 Kamehameha Guideway DB Contract 1473 1473 15-Mar-11 26-Mar-15 677 

Track 

H y 

1,  w 

K m 

K110 Kamehameha Hwy Guideway Design 93 93 15-Mar-11 15-Jun-11 27 = Kamehameha 

Final Plana 

Guideway 

utiiity Design 

Design 

K129 KHG Final Track Plans 0 0 15-Jun-11 27 A  Kii • 

K120 Kam Hwy GW Utility Design 210 210 04-May-11 29-Nov-11 27 I 	' 	I Kam 

K200  

K130 

K210 

K299 

Kam Hwy GW Utility Relocation Construction 

Kamehameha Hwy Guideway Design 

KHG Construction 

DB120 Contract Ready for KHG Interface 

420 

472 

396 

0 

420 

472 

396 

0 

03-Jul-11 

16-Jun-11 

30-Dec-11 

25-Aug-12 

29-Sep-12 

28-Jan-13 

24-Apr-13 

27 

27 

27 

-59 

Hwy GW Utility Relocation  
Hwy GUideway 

Contract Ready 

• KHG Ready „ 

Construction 

amehameha 

KHG Interface 

I Design 

for 

J KHG Construction 

A  OB120 

K398 
I 

KHG Ready for Aloha & Pearlridge Stations 0 0 07-Feb-14 -59 fc4 Aloha & , „ Peaffild e Stations 

Honolulu High - Capacity Transit Corridor Project 
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Activity ID 	1 Activity Name Orig Dur Rem Dur Start Finish Total 

Float 

2010 2011 2012 2013 	• 2014 2015 2016 2017 2018 2019 2020 2021 2022 

QQQQQ00 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0D 

K300 KHG Construction 289 	289 	25-Apr-13 	07-Feb-14 	-59 

I 	Prepare 

• FTA 

=  Produre 

1:MMEI 
• 

KHG 

■ 

DB200 

Po 

KHG 

• KHG 

• 

Contract 

struction 

Construct 

Fieady 

KHG Con 

KHG 

Airport 

eway 

I 

Rail 

KHG Construction 

Kaniehameha 

CE&I 

for 

Utility 

A 

A 

Contract 

on 

Core 

rabt 

rport 

Delivery 

8yste 

Relocation 

Utility 

Utility 

uideway 

Substantial 

HWy 

Guideway 

to 

Closeout 

KHG 

s 

GA, 

& Guide 

Relocation 

Contra 

Construc 

Constr 

Cony!. 

a 

C 

tier' 

t Duration 

ion 

ct on 

CE& 

ns ructi n 

 Guideway 

Utility City 'enter 

Construction 

& GuideWay 

• Purch se 

• Purchase 

CE&I 

ROW for Airport 

ROW for City Cti 

K399 DB200 Contract Rail Delivery to KHG 0 0 07-Feb-14 -59 

K400 KHG Construction 153 153 08-Feb-14 10-Jul-14 -59 

K499 KHG Ready for Core Systems 0 0 10-Jul-14 -59 

K599 KHG Contract Substantial Completion 0 0 08-Jan-15 677 

K500 KHG Construction 182 182 11-Jul-14 08-Jan-15 677 I 	I 

K117 Kamehameha Hwy GW Contract Duration 1473 1473 15-Mar-11 26-Mar-15 677 

LONP 

Review 

M  Procure 

Airport 

& 

IN 

I. 
P 

NM 

NO 

Request 

Issue 

Airport 

Utility 

M 

Procure 

for 

LONP 

Airport 

Bid-Award 

FD430 

for PD430 

& Guideway 

Utility Design 

Guideway 

Airport 

Bid-Award 

Airport 

Design 

Design 

Utility 

Airport Gui.eway 

Utiity & Gui 

I= K900 

Airport Guideway 
ROW Right-of-Way 

KHG Contract Closeout 	 77 

	

77 	09-Jan-15 	26-Mar-15 	677 

	

3423 	27-Aug-10 	10-Jan-20 	0 

	

0 	10-Jan-20 	10-Jan-20 	0 

	

0 	10-Jan-20 	10-Jan-20 

3 	 3423 
_ 

Acqusition 	 0 

1111E- 	 0 No Phase 

AP19 

FD430 Airport 

No Phase 

Purchase ROW for Airport Guideway & Stations 	 0 0 	10-Jan-20 	10-Jan-20 	0 

720 	27-Aug-10 	15-Aug-12 	-247 Guideway & Utility Design 	 720 

27Ail•IVIEM115" 
G100 Prepare LONP Request for FD430 30 30 	27-Aug-10 	25-Sep-10 	-267 

G110 FTA Review & Issue LONP for FD430 45 45 	26-Oct-10 	09-Dec-10 -297 

G120 Procure Airport Utility & Guideway Design 120 120 -312 

G130 Airport Utility Design 365 

1 27-Aug-10 

365 	23-Feb-11 

124-Dec-10 

22-Feb-12 72 
_ 

G140 	Airport Guideway Design 	 600 	600 	25-Dec-10 	15-Aug-12 	-312 
_ 

DBB450 Airport Utility Relocations Contract 	 1014 	1014 	23-Feb-12 	02-Dec-14 	-116 

No Ph 	 1.1014 	1014 	23-Feb-12 	02-Dec-14 	-116 

G220 	1 Bid-Award Airport Utility 	 120 	120 	23-Feb-12 	21-Jun-12 	-72 

G230 	Airport Utility Relocation Construction 	 850 	850 	05-Aug-12 	02-Dec-14 	-116 

DBB460 Airport Guideway Construction Contract 	 1120 	1120 	16-Aug-12 	09-Sep-15 	-197 

A,*  ' f 	 MAYSI 	09-Sep-IPMIM 

G300 	Bid-Award Airport Guideway 	 120 	120 	16-Aug-12 	13-Dec-12 	-312 

G310 	1Airport Guideway Construction 	 1000 	1000 	14-Dec-12 	09-Sep-15 	1 	-197 , 
MM480 Airport Utility & Guideway CE&I 	 1295 	1295 	23-Feb-12 	09-Sep-15 	-197 

Eliiiiii■ 
G750 	Procure Airport Utiity & Guideway CE&I 	 120 	120 	i  23-Feb-12 	121-Jun-12 	-72 1 	 i 
G800 	I Airport Utility & Guideway CE&I 	 -I 	1175 	I 	1175 	1 22-Jun-12 	09-Sep-15 	1 	-197 

— 
City Center Guideway 4 	 3203 	3203 	04-Apr-11 	10-Jan-20 	0 

ROW Right-of-Way Acqusition 	 0 	0 	10-Jan-20 	10-Jan-20 	0 

o 	 0 	1 

CityCenter 

City Center 

Bid-Award 

Procure 

Util ty 

Llti ity 

City 

City 

M 

& GuideWay Design 

Design 

Center Gu deway Desi 

Center Uti ity Contrac 

Ci y Center 

Bid-Award City Center 

rued 

n 

G ay 

Contract 

CC19 	Purchase ROW for City Ctr Guidway & Stations 	 0 	0 	10-Jan-20 	10-Jan-20 	0 

FD530 City Center Guideway & Utility Design 	 840 	840 	04-Apr-11 	21-Jul-13 	-311 

	

0 	0 	 „21 

	

120 	04-Apr-11 	 -311 C100 Procure City Center Utility & Guideway Design 	 120 

C110 City Center Utility Design 	 270 

101-Aug-11 

270 	102-Aug-11 	27-Apr-12 	-311 

—C120 	City Center Guideway Design 720 

	

_ 	 _ 
DBB550 City Center Utility Relocations Contract 	 840 

Phase 	 840 

C200 	i  Bid-Award City Center Utility Contract 	 120 

C210 	City Center Gway Utility Relocation Construction 	 720 

	

DBB560 City Center Guideway Construction Contract 	 1393 

720 	02-Aug-11 	21-Jul-13 	-311 

840 	28-Apr-12 	15-Aug-14 	-311 

840 	28-Apr-12 	15 

120 	28-Apr-12 	i  25-Aug-12 	-311 

720 	26-Aug-12 	15-Aug-14 	-311 

1393 	22-Jul-13 	14-May-17 	-311 

P 	 6-1222— —tail- 2211111■121116.1.4allax:11.-11.14 I No 

C300 	Bid-Award City Center Guideway Contract 	 1 	120 	I 	120 	22-Jul-13 	118-Nov-13 	1 	-311 _ 
C310— 	City Center Guideway Construction 	 1241 	1241 	21-Dec-13 	14-May-17 	-311 1 	Ci y 'enter 

City Center Utilit & Guideway CE& 

MM580 City Center Segment Utility & Guideway CE&I 	 1843 	1843 	28-Apr-12 	14-May-17 	-311 

	

MIP1m,18-Apr-12 	14-May-17 	-3.1tim 
C750 	Procure City Center Utility & Guideway CE&I 	 120 	120 	28-Apr-12 	25-Aug-12 	-311 

C800 	ICity Center Utility & Guideway CE&I 	 1723 	1723 	26-Aug-12 	14-May-17 	-311 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

CII  Remaining Level of Effort 	1■1  Remaining Work 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 

AR00073757 



Activity ID Activity Name 	 Orig Dim.  Rem Dur Start 

14-Sep-09 A 

14-Sep-09 A 

17-Dec-10 A 

Finish Total 

Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 ' 

Cq QC) oCqQQQ oCqQQQ oCqQQQ oCqQQQ oCqQQQ oCqQQQ oCqQQQ Cqs:Q oCqQQQ oCqQQQ oCqQQQ 

STATION CONTRACTS 
Farrington Station 

ROW Right-of-Way 

3770 

Group 1 	 2063 

Acqusition 	 0 

Purchase ROW for Farrington Stations 	 0 

3423 

1716 

0 

10-Jan-20 

08-May-15 

28-May-11 A 

0 

-377 

-347 

are FIF 

• 

CI 

0 

rep re 

Purc 

LON 

ReVie 

40 

Revie 

Farrington 

ase ROW 

• RequeSt 

& Issue 

P Request 

4 Issue 

■ 

M 

Farringt 

f 

stati . 

f 

L 

L 

Bid- 

Proc 

n 

r 

NP 

n 

or 

NP 

re 

• r Farringto Stations 

D esig n 

270 

gtbn Stall° 

LOeWard : 

..  F. 

hu/Farringt•n 

s 

S 

S 

ahona 

.tiOnS 

atfonS 

E&I 

• ahu/Farrin4ton 

Sub 

Syst 

Con-trUctfon 

.tafitial Co 

ma Installa 

Inst. 

plation 

ion 

s CE&I 

nation 

tioti 

Purchase ROW for W 

fof Pearl 

st 0 

S 

• . 

FA19 

FD240 Farrington 

97-Dec-10 A' 

0 	17-Dec-10 A 

533 	14-Sep-09 A 

p-09 A 

28-May-11 A 

10-Feb-12 

rodure 

rePare 

FTA 

'repare 

F A 

ward 

Design 

0240 

fOr 

for 

Stations (3) Design 	 880 

Stations 

DBB270 

West 

F0240 

DB 

Farri 

0 

10-Feb-12 
R140 Prepare RFQ 29 0 	14-Sep-09 A 12-Oct-09 A 

R120 Procure Farrington Station Design 137 26 	13-Oct-09 A 21-Sep-10 -280 

R100 Prepare LONP Request for FD240 30 30 	27-Aug-10 25-Sep-10 -317 

R110 FTA Review & Issue LONP for FD240 45 45 

440 

26-Oct-10 09-Dec-10 -347 

R130 

DBB270 Farrington 

Farrington Stations Design 440 
— 

28-Nov-10 	10-Feb-12 

22-Sep-10 	24-Sep-14 

22aligisli._ 24-Whild■111 

-347 

-324 Station Group Contract 1464 	1464 

■Iiiiiik 
R201 Prepare LONP Request for DBB270 30 30 	22-Sep-10 	21-Oct-10 	205 

R202 FTA Review & Issue LONP for DBB270 45 45 	26-Oct-10 	09-Dec-10 201 

R200 Bid-Award Farrington Stations 120 120 11-Feb-12 09-Jun-12 -347 

R210 Leeward & Waipahu Stations Substantial Completion 540 540 28-Jun-12 19-Dec-13 -365 Waipahh 

rringtori R260 Farrington Stations Systems Installation 180 180 28-Mar-14 23-Sep-14 -324 

R250 Farrington Stations Construction 731 731 24-Sep-12 24-Sep-14 -324 ' 	' 	'arrington S 

MM180 W. Oahu/Farrington 

R750 I 

R800 

West Oahu Station 
ROW Right-of-Way 

No Phase 
W020 

FD140 West Oahu 

Stations CE&I 1183 1183 

120 

11-Feb-12 08-May-15 -377 

Static) 

11-Feb-12 09-Jun-12 -347 Procure West Oahu/Farrington Stations CE&I 

West Oahu/Farrington Stations CE&I 

Group 1 
Acqusition 

120 Stations 

West 1063 

3679 

0 

1063 	10-Jun-12 

3423 	14-Dec-09 A 

0 	10-Jan-20 

 0 	10-Jan-20 

0 	10-Jan-20 

645 	14-Dec-09 A 

1 

08-May-15 	-377 

10-Jan-20 	0 

10-Jan-20 

10-Jan-20 

10-Jan-20 0 

01-Jun-12 	-126 

f 

Sta 

L 

Wes 

• r 

ion 

' NP 

• r 

M  :id-Award 

Oahu 

FD140 

fOr 

Design 

FD14O 

Stati ns Design 

Stations S 

Purchase ROW for West Oahu Stations 0 

901 Stations (3) Design 

01- 
13-Jan-10 A X120 Prepare RFQ 31 0 	14-Dec-09 A F 

X130 Prepare LONP Request for FD140 30 30 	27-Aug-10 	25-Sep-10 -96 regal* LON 

• rOcure Iftle-t 

FTA ReVie 

' 	' 

• ReqUeSt 

Oahu 

& Issue 

' 

X100 Procure West Oahu Station Design 120 60 14-Jan-10 A 25-Oct-10 -81 

• 

0 

X140 FTA Review & Issue LONP for FD140 45 45 26-Oct-10 09-Dec-10 -126 

X110 	West Oahu Stations Design 540 540 	10-Dec-10 	01-Jun-12 

1071 	02-Jun-12 	08-May-15 

02-Jun12 	08-MAIM. 

-126 

-377 

-37 

DBB170 West Oahu Station Group Contract 

No Ph 

1071 
11_1031_1071 

X200 	Bid-Award West Oahu Station 120 120 	02-Jun-12 	29-Sep-12 1 	-126 est Oahu S 

1.0 
ation 

West Oahu X220 	I West Oahu Stations Systems Installation 180 180 	1 03-Jun-14 	i  29-Nov-14 I 	-377 stems 

X210 	West Oahu Stations Construction 700 	700 	08-Jun-13 	08-May-15 	-377 1111•;st • ahu 'Statio s Cohstru 

Pearl Highlands Station Group 1 3423 	3423 	27-Aug-10 	10-Jan-20 	0 

0 	0 	10-Jan-20 	10-Jan-20 	0 

0 	0 	10-Jan-20 	10-Jan-20 	0 _ 

& 

ROW Right-of-Way Acqusition 

No P 
PH19 	Purchase ROW for Pearl Sta, Ramps, Garage 0 0 	10-Jan-20 	10-Jan-20 	0 Purchase ROW 

FD245A Pearl Highlands Station Design 

' 
693 693 	27-Aug-10 	19-Jul-12 	-39 

R300 	Prepare LONP Request for FD245 30 30 	27-Aug-10 	25-Sep-10 39 

• rePare 

repare LON 

RQ 

FTAFe■fie 

Procure 

• ReqUeat f FD245 

R340 Prepare RFQ 30 30 27-Aug-10 25-Sep-10 -39 

& Issue L 

• earl Highla I °. 
 

R310 FTA Review & Issue LONP for FD245 45 45 26-Oct-10 09-Dec-10 9 'NP for FD245 

d & GarCg 

rl Highland 

R320 Procure Pearl Highland & Garage Design 120 120 29-Sep-10 26-Jan-11 -39 Design 

Station R330 Pearl Highlands Station & Garage Design 540 540 27-Jan-11 	19-Jul-12 -39 Pe. arage Dest•n 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 
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Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

D■01  Remaining Level of Effort  1■1  Remaining Work 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 

AR00073758 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total 

Float 

2010 2011 2012 2013 	• 2014 2015 2016 2017 2018 2019 2020 2021 2022 

Q Q Q Q Q Q Q oCqQQQ Q Q Q Q Q Q Q Q CqoCqQQ Q Q Q Q Q Q Q Q oCqQQQ Q CI CI 0 0 0 CI 0 0 0 Q Q QQ 

DBB275A Pear Highlands Station Contract 1055 

ki.tiiii. 
1055 

1055  

i 	120 

1 	180 

935 

1996 

845 

20-Jul-12 	09-Jun-15 

2q111iiiiii?■. 	"-JAW& 	.■ai•ill 
20-Jul-12 	16-Nov-12 

-39 

	I 

ICII  

Pro ure Kameharneha 

E'. 1 

M Bid-AWard 

Station De 

Karriehameha 

M  Bid-Award 

4 K mphameha 

Pearl Highland 

IMM 

sigh 

Stations 

Karneharneha 

Kame 

& Gaage 

Pearl  Highland 

Pearl 

Design 

Station 

arneha Stalions 

ConStruction 

Highlands 

Station 

Pearl 

Design 

Airport 

Airport 

Sitework 

Kahnehameha 

Kamehameha 

Desig 

H'Iands 

Station 

Stations 

Stations 

Systems Installation 

Station & Garage 

Construction 

Stations 

Stations 

Contract 

In. 

Design 

Dillingham 

Dillingham 

terns 

■ 

Coflstuctiofl 

Construcf 

Construction 

Stations 

Stations 

Stations 

Contract 

Sitework 

Instal 

ion 

ation 

 CE&I 

Systems 

CohstruCtion 

am 

arn 

construction 

Installation 

Construction 

System S Install 

R400 Bid-Award Pearl Highland & Garage Construction 120 -39 

-39 

-39 

1427 

235 

420 

235 

104 

235 

R420 	1Pearl Highland Station Systems Installation 

R410 	Pearl Highlands Station & Garage Construction 

Kamehameha Station Group 2 
FD340 Kamehameha Stations (2) Design 

180 

935 

1996 

845 

I31-May-14 

17-Nov-12 

27-Aug-10 

27-Aug-10 

27-Aug-10 

27-Aug-10 

I 26-Nov-14 

09-Jun-15 

12-Feb-16 

18-Dec-12 

18- 

24-Dec-10 

& Kamehámèhd 

Sitework 

 S 

AirpOrt 

Airpert 

Sy 

ation 

J100 

J110 

DBB370 Kamehameha 

Procure Kamehameha Station Design 120 

540 

1151 

120 

365 

730 

180 

1958 

120 

540 

1151 

120 

Kamehameha Stations Design 

Stations Construction Contract 

28-Jun-11 18-Dec-12 

19-Dec-12 12-Feb-16 

Pe HI-Hands 

19-Dec-12 17-Apr-13 J200 Bid-Award Kamehameha Station 

J210 

J220 

Kamehameha Stations Sitework Construction 

Kamehameha Stations Construction 730 

180 

1958 

36 ' 

08-Feb-14 

17-Apr-14 

07-Feb-16 

235 

104 111 I 

Station 

J230 	Kamehameha Stations Systems Installation 

MM380 Pearl Highlands & Kamehameha Stations CE&I 

No Phase 

17-Aug-15 	12-Feb-16 

29-Sep-10 	07-Feb-16 

29-Sep-10 	07- 

104 

1432 

I 	I 

CE& 

I 

J750 Prosure Pearl H'Iands & Kamehameha Stations CE&I 120 	120 

1838 	1838 

1825 	1825 

660 	660 

29-Sep-10 	26-Jan-11 	3270 resure 

J800 Pearl H'Iands & Kamehameha Stations CE&I 27-Jan-11 	I 07-Feb-16 104 _ 
-312 

-312 

Airport 

M  Procure 

M  Procure 

M 

Station 

Airport 

D 

Deign 

Stations 

Bid-Award 

• 

Ili 	gldiam S 

IM 

Airport Station 
FD440 Airport 

No 

Group 3 14-Dec-12 	12-Dec-17 

14-Dec-12 	04-Oct-14 Stations (3) Design 

	  04 
14-Dec-12 	12-Apr-13 B100 Procure Airport Station Design 	 120 120 -312 MI  Procure 

B110 

DBB470 Airport 

Airport Stations Design 

Stations Construction Contract 

540 

1165 

540 	I 13-Apr-13 	I 04-Oct-14 	I 	-312 

1165 	05-Oct-14 	12-Dec-17 	-312 

P1 1165 	05-Oct-14 	12-De 

120 	05-Oct-14 	01-Feb-15 -312 Z200 Bid-Award Airport Station Contract 120 

Z210 

Z220 

Airport Stations Sitework Construction 

Airport Stations Construction 

365 

900 

365 

900 

02-Feb-15 

27-Jun-15 

01-Feb-16 

12-Dec-17 

-312 

-312 

Z230 Airport Stations Systems Installation 180 180 	16-Jun-17 12-Dec-17 -312 

Dillingham Station 
FD540 Dillingham 

No Phas 

Group 4 	 1955 1955 	19-Nov-13 	27-Mar-19 	-293 

660 	19-Nov-13 	09-Sep-15 	-293 

1942v-13 

Stations (3) Design 	 660 

H100 Procure Dillingham Station Design 	 120 120 	19-Nov-13 	18-Mar-14 	-293 

Dillingham 

ati n 

Bid -Award 

H110 

DBB570 Dillingham 

Dillingham Stations Design 	 540 

Stations Construction Contract 	 1295 

540 	i 19-Mar-14 	09-Sep-15 	-293 

1295 	10-Sep-15 	27-Mar-19 	-293 

Mr:15 	27-Mar-19 	di 
H200 Bid-Award Dillingham Station Contract 120 120 10-Sep-15 	07-Jan-16 -293 

H210 Dillingham Stations Sitework Construction 365 365 08-Jan-16 	06-Jan-17 -293 Stations 

dining 

Dining 

H220 Dillingham Stations Construction 900 900 09-Oct-16 	27-Mar-19 -293 

& Di 

Stations 

Stations 

& Oillingham 

H230 Dillingham Stations Systems Installation 180 180 	29-Sep-18 	27-Mar-19 -293 

MM485 Airport Stations & Dillingham Hwy Stations CE&I 	 1635 	1635 	05-Oct-14 	27-Mar-19 	-293 

m635 	1636 	05-Oct-14 	III 
B750 	i Procure Airport & Dillingham Stations CE&I 	 120 	120 	05-Oct-14 	01-Feb-15 	-312 M Pr cUre Airport lingh m Stations CE&I 

1 B800 	Airport & Dillingham Stations CE&I 	 1515 	1515 	'02-Feb-15 	27-Mar-19 	-293 Sta ions CE&I I 

n 

I 	Airport 

Kaka'ako Station Group 4 	 1973 	1973 	19-Nov-13 	14-Apr-19 	-311 

FD545 Kaka'ako Stations (3) Design 	 660 	660 	19-Nov-13 	09-Sep-15 	-311 

660 	660 	19-Niir 	09-e4-15 	-I 
Y100 Procure Kaka'ako Station Design 	 120 	120 	19-Nov-13 	18-Mar-14 	-311 Kaka'alco Station Desi 

Y110 Kaka'ako Stations Design 	 540 540 	19-Mar-14 	09-Sep-15 	-311 Kaka'ako Stations Design 

Honolulu High - Capacity Transit Corridor Project 

Master Program Schedule 

9 of 12 

Date : 28 -Sep - 10 

Data Date : 27-Aug-10 

C:=1:1 Remaining Level of Effort 	I 	I Remaining Work 

Actual Level of Effort 	I 	I 	Critical Remaining Work 

Actual Work 	 A 	A Milestone 

AR00073759 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total 
Float 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

QICIIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ CIIQIQIQ Q 0  

la 

C E 

Instal 

Insta 

DBB575 Kaka'ako Stations Construction Contract 	 1313 
• 	. 

Y200 	Bid-Award Kaka'ako Station 	 120 

1313 

1313  
120 

10-Sep-15 	14-Apr-19 

1 °Slligilk■. 14-4il ialtd 
10-Sep-15 	07-Jan-16 

-311 

-311 

for 

Final Addendum 

PUrchaSe 

IIPP 

MSF 

M$F 

Part 

Part 1 

ROW for 

1 

RP 

Part 1 

MSF 

1 MSF 

Priority 

Part 

Submittals 

MSF 

1 Response  

Ma nt Storage 

List 

M  Procure C 

M 

M 

C 

Bid,Award 

City 

Kalaako 

Kaka'ako 

Center & 

Station 

Stations Sitework 

Kaka'ako Stations 

■ 

I 

Kaka'ako 

Kaka'ako 

Construction 

Constuctiop 

Stations 

Stations Systems 

o 

Construction 

Stations 

Construction  

Y210 Kaka'ako Stations Sitework Construction 	 365 365 08-Jan-16 I 06-Jan-17 -311 

Y220 

Y230 

MM585 City Center 
No12,  

Kaka'ako Stations Construction 

Kaka'ako Stations Systems Installation 

& Kaka'ako Stations CE&I 

920 

180 

1313 
1313 _ 

920 

180 

1313 
1313 

1 07-Oct-16 

17-Oct-18 

10-Sep-15 
10-Sep-15 

I 14-Apr-19 

14-Apr-19 

14-Apr-19 
:4-_41,11116_ 

-311 

-311 

-311 
-314 

Procure U750 	Procure City Center & Kaka'ako Stations CE&I 

U800 	City Center & Kaka'ako Stations CE&I 

City Center Station Group 4 
FD542 City Center Stations (3) Design 

120 	120 

1193 	1193 

1973 	1973 

660 	660 

111..M...§A0._ 

10-Sep-15 	I 07-Jan-16 	I 	-311 

08-Jan-16 	14-Apr-19 	-311 

19-Nov-13 	14-Apr-19 	-311 

19-Nov-13 	09-Sep-15 	-311 

19:iiiil. 	09°SePlai■millid 

CE&I 

City Center & Kaka'a 

S 

ty 

ation Design 

StatiOnS 

C 

Design 

U100 	Procure City Center Station Design 	 120 	120 	19-Nov-13 	18-Mar-14 	1 -311 i ty Cente 

U110 

DBB572 City Center 

o 	as 

1City Center Stations Design 	 1 

Stations Construction Contract 

540 540 	19-Mar-14 09-Sep-15 	1 	-311 

14-Apr-19 	-311 

enter 

1313 1313 10-Sep-15 

U200 Bid-Award City Center Stations Contract 120 120 10-Sep-15 07-Jan-16 -311 M Bid,Award ty 	enter Stations Contract 

City C 

■  City C 

U210 City Center Stations Sitework Construction 365 365 08-Jan-16 06-Jan-17 -311 city Center Sta ions Sitework 

U220 City Center Stations Construction 920 920 07-Oct-16 14-Apr-19 -311 nter Stations 

nter Stations U230 City Center Stations Systems Installation 180 180 17-Oct-18 14-Apr-19 -311 Systems 

MAINTENANCE & STORAGE FACILITY CONTRACT 2340 	1629 15-Sep-08 A 10-Feb-15 -304 

	

Maintenance Storage Facility 	 2340 	1629 	15-Sep-08 A 	10-Feb-15 	-304 

	

ROW Right-of-Way Acqusition 	 10 	0 	21-May-10 A 	10-Dec-10 A 

I 	 IIIIV/-1  A A 	10-Dec-10 ell 

M519 	Purchase ROW for Maint. Storage Facility 	 29 	0 	21-May-10 A 	10-Dec-10 A 

PE200 Procurement MSF DB Contract 	 821 	110 	15-Sep-08 A 	15-Dec-10 	-301 

Part 

Faeility 

P 110 	15-Sep-08 A 	15-Dec-10 

P410 Prepare Part 2 DB RFP MSF 16 	0 	01-May-09 A 	22-May-09 A 2 DB RFP 

P400 Prepare Part 1 DB RFP MSF 256 0 15-Sep-08 A 28-May-09 A Part 

rt 1 

3ota 

an 	1 

view 

s Slibrrl 

te DB 

irt 1 

ete Part 

'art 

'Rip 

't Day 

ssue 

Offerors 

Offerors 

BAP 

No 

Questions 

s prepare 

1 DB RFP 

)B MSP 

I Conference 

Part 2 

P620 Issue Part 1 DB MSF RFP 0 0 29-May-09 A 

P430 Pre-Proposal Conference Part 1 1 0 10-Jun-09 A 10-Jun-09 A 

P435 Prepare Questions for Part 1 RFP 5 0 13-Jun-09 A 17-Jun-09 A 

P440 Issue Part 1 Final Addendum Part 1 1 0 24-Jun-09 A 24-Jun-09 A 

P412 City Review Part 2 DB RFP MSF 26 0 25-May-09 A 01-Jul-09 A DB RFP 

P450 Offerors Prepare DB MSF Part 1 Response 14 0 18-Jun-09 A 01-Jul-09 A DB MSP 

Part 

DB 

P460 Offerors Submit DB RFP Part 1 MSF 0 0 02-Jul-09 A i DB RFP 

P475 Evaluate DB MSF Part 1 Submittals 9 0 06-Jul-09 A 14-Jul-09 A MSF 

Eval & 

2 DB 

Part 1 

Determine P485 RFP Part 1 Eval & Determine Priority List 1 0 17-Jul-09 A 17-Jul-09 A 

P414 Complete Part 2 DB RFP MSF 27 0 15-Jun-09 A 22-Jul-09 A RFP 

RFP P680 Issue Part 2 DB MSF RFP 0 0 23-Jul-09 A 2 DB BASF 

P490 Pre-Proposal Conference Part 2 2 0 15-Sep-09 A 16-Sep-09 A )Sal Conference 

for Questions 

Final Addendum 

Prepare 

Part 2 

Part R 
Part 2 

P500 Last Day for Questions Part 2 1 0 12-Nov-09 A 12-Nov-09 A 

P510 Issue Final Addendum Part 2 0 0 28-Jan-10 A 28-Jan-10 A 

P520 Offerors Prepare DB Part 2 MSF Response 141 0 24-Jul-09 A 16-Feb-10 A Part 2 MSF Response 

P530 Offerors Submit DB Part 2 MSF 1 0 17-Feb-10 A 17-Feb-10 A 

Evaltia 

Selection 

Submit DB 

e Offeiroes PropoSalt 

Committee 

Detérminétion 

tific tion to Offerors 

Part 2 BASF 

Part 2 P540 Evaluate Offerors Proposals Part 2 21 0 18-Feb-10 A 19-Mar-10 A 

P542 Selection Committee Meets 2 0 22-Mar-10 A 23-Mar-10 A Meets 

P544 BAFO Determination 1 0 23-Mar-10 A 23-Mar-10 A 

of P546 Notification to Offerors of Discussion 1 0 24-Mar-10 A 24-Mar-10 A Discussion 
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ActivitylD 	1 Activity Name Orig Dim.  Rem Dur Start Finish Total 

Ficmt 

2010 	2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

QQ00 ,00000000000000000000000000000000000000000000 0  

P548 	Discussion with Offerors 4 	1 	25-Mar-10 A 	27-Aug-10 	-171 
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elPct MSF I 
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ontractcr :xeCutP 
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FiA Refrie 

lasue NTP 

th Offerors 

0 s 

Mittee Meeting 

B Contract 

ONP Request 

QontraCt 

ConfraCt 

and Issue 

DO MSF 

A  Dpliver 

BASF Design 

• ljekiver 

• Deliver 

for MSF 

LONP for MSF 

Rail to D13120 

Special Tr 

Third Rail 

• DeliVer 

0ordract 

ckwork to 

to DB120 ConfraCt 

System 

OSB & MOW 
ME  MSF 

DB 

• 
I 

Substantial 

2Q Cont 

i'rcklitio 

Bldg 0onstruction 

Delivery 

MSF Contract 

1V16F DB 

ac 

k to DB320 

for 

Completion 

of Balance of 

Du' ation 

Contract Completion 

Contract 

COre Syptems 

$ysterri Trackwork 

P550 Request BAFOs 1 1 27-Aug-10 27-Aug-10 -171 

P552 BAFOs Due 1 1 10-Sep-10 10-Sep-10 -171 

P554 Evaluate BAFOs 5 5 13-Sep-10 17-Sep-10 -171 

P556 Selection Committee Meeting 3 3 20-Sep-10 22-Sep-10 -171 

P640 Select MSF DB Contract 0 0 24-Sep-10 -171 

P670 Prepare the LONP Request for MSF 30 30 27-Aug-10 25-Sep-10 -266 

P642 Contractor Execute Contract 10 10 24-Sep-10 07-Oct-10 -171 

P645 Execute MSF Contract 10 10 08-Oct-10 21-Oct-10 -171 

P675 FTA Review and Issue LONP for MSF 45 45 25-Oct-10 08-Dec-10 -295 

P685 Issue NTP DB MSF 0 0 15-Dec-10 I 	-206 

DB200 Maintenance Storage Facility DB Contract 	 1519 	1519 	15-Dec-10 	10-Feb-15 

No P 

-304 

M200 Deliver Rail to DB120 Contract 	 0 0 06-Mar-12 -276 

M100 MSF Design 450 450 15-Dec-10 08-Mar-12 -304 

M220 Dekiver Special Trackwork to DB120 Contract 0 0 06-Apr-12 -276 

M240 Deliver Third Rail to DB120 Contract 0 0 07-May-12 -276 

M510 Deliver System Trackwork to DB320 Contract 0 0 29-Sep-13 -245 

M500 OSB & MOW Bldg Construction for Core Systems 1079 1079 15-Dec-10 27-Nov-13 -304 

M600 MSF Substantial Completion 183 183 28-Nov-13 29-May-14 -304 

M799 Delivery of Balance of System Trackwork 0 0 27-Jan-15 -290 

P695 MSF Contract Duration 1519 1519 15-Dec-10 10-Feb-15 -304 

0 M RFP Sy-tems 

S sterna R 

erPnce Far 

Part 1 RF • 

• art 1 Filial 

DBOM Sys 

DBOM RFP 

..yaterns Pa 

& Determin 

BoM RFP 
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: OM Syste 

2 DBOM R 
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for Questi.ns 

ferora Prep- 

Final A 

ferorp Sub 

rebare LPN 

valuate off 

• elPcffon 0 • 
AFO Deter 

otificatiOn 
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1 

. ddendum 

eras Part 1 

• at 1 SYstern 

t 1 Subrbittals 

Priority List 

.yateras 

Systems 

s 'RFP 

P Systems 

- Part 2 

Part 2 

re DBOM Part 

dendUrn Part 

it DOOM Part 

• Request for 

- rors Proposals 

mmitipe Meets 

hiation 

o Offerors of 

Response 

2 Systems 

2 Systems 

peom System 

Part 2 

piscuspioi 

Response 

M700 MSF DB Contract Completion 257 257 30-May-14 	10-Feb-15 -304 

CORE SYSTEMS CONTRACT 4134 3423 15-Sep-08 A 	09-Jan-20 	-311 

Core Systems DBOM 	 4134 	3423 	15-Sep-08 A 	09-Jan-20 

PE920 Procurement Core Sys DBOM Contract 	 876 	165 	15-Sep-08 A 	07-Feb-11 

as 	 — 165 	15-Sep-08Ammg) 

-311 

-179 

P700 _ Prepare Part 1 DBOM RFP Systems 206 	0 	15-Sep-08 A 	08-Apr-09 A 

P312 Issue Part 1 DBOM Systems RFP 0 0 09-Apr-09 A 

P725 Pre-Proposal Conference Part 1 1 0 22-Apr-09 A 22-Apr-09 A 

P730 Prepare Questions Part 1 RFP 14 0 23-Apr-09 A 06-May-09 A 

P740 Prepare & Issue Part 1 Final Addendum 16 0 07-May-09 A 22-May-09 A 

P750 Offerors Prepare DBOM Systems Part 1 Response 13 0 23-May-09 A 04-Jun-09 A 

P760 Offerors Submit DBOM RFP Part 1 Systems 0 0 05-Jun-09 A 

P770 Evaluate DBOM Systems Part 1 Submittals 6 0 08-Jun-09 A 16-Jun-09 A 

P780 RFP Part 1 Eval & Determine Priority List 2 0 18-Jun-09 A 19-Jun-09 A 

P710 Prepare Part 2 DBOM RFP Systems 206 0 15-Sep-08 A 10-Jul-09 A 

P712 City Review Part 2 DB RFP Systems 28 0 15-Jun-09 A 23-Jul-09 A 

P720 Issue Part 2 DBOM Systems RFP 0 0 17-Aug-09 A 

P714 Complete Part 2 DBOM RFP Systems 16 0 27-Jul-09 A 17-Aug-09 A 

P790 Pre-Proposal Conference Part 2 3 0 01-Oct-09 A 05-Oct-09 A 

P800 Last Day for Questions Part 2 0 0 25-Feb-10 A 25-Feb-10 A 

P820 Offerors Prepare DBOM Part 2 Systems Response 146 6 18-Aug-09 A 03-Sep-10 -104 

P810 Issue Final Addendum Part 2 1 1 10-Sep-10 10-Sep-10 -104 

P830 Offerors Submit DBOM Part 2 Systems 0 0 10-Sep-10 -104 

P960 Prepare LONP Request for DBOM Systems 30 30 27-Aug-10 25-Sep-10 -124 

P840 Evaluate Offerors Proposals Part 2 16 16 13-Sep-10 04-Oct-10 -104 

P870 Selection Committee Meets 2 2 05-Oct-10 06-Oct-10 -104 

P880 BAFO Determination 1 1 07-Oct-10 07-Oct-10 -104 

P890 Notification to Offerors of Discussion 1 1 08-Oct-10 	08-Oct-10 	-104 
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Staff) 
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P905 Request BAFOs 1 1 15-Oct-10 15-Oct-10 -104 

P850 Buy America Pre Award Audit 30 30 13-Sep-10 22-Oct-10 -84 

P920 BAFOs Due 1 1 04-Nov-10 04-Nov-10 -104 

P930 Evaluate BAFOs 10 10 05-Nov-10 19-Nov-10 -104 

P940 Selection Committee Meeting 2 2 22-Nov-10 23-Nov-10 -104 

Passenger 

Systems 

DBOM 

DBOM 

Meeting 

LONP 

Cor•SYstems 

Contrac t 

abrication 

for 

C'oritta•t 

Syatems 

Vehicle 

■  Vehicle/System 

P970 FTA Review / Issue LONP for DBOM Systems 45 45 26-Oct-10 09-Dec-10 -154 

P945 Award DBOM Systems Contract 0 0 16-Dec-10 -119 

P990 Issue NTP 1 DBOM Core Systems 0 0 03-Jan-11 -119 

P950 Contractor Execute Contract 12 12 16-Dec-10 04-Jan-11 -119 

P955 City Execute DBOM Systems Contract 10 10 25-Jan-11 07-Feb-11 -119 

DBOM920 Core Systems & Vehicles DBOM Contract 	 3294 3294 	03-Jan-11 09-Jan-20 	-311 
-Ii7. 	 •71211 

T100 Passenger Vehicle Engineering 	 300 	300 	12-Feb-11 08-Dec-11 -218 

T120 Fabrication (First Vehicles Delivery) 410 410 13-May-11 25-Jun-12 -218 

I 

& Comiiilssioning 

T130 Vehicle/System Training (Initial Staff) 170 170 07-Apr-12 23-Sep-12 -218 

I■ T150 Testing & Commissioning (First Vehicles) 180 180 24-Sep-12 22-Mar-13 -218 

T110 System Design/Manufacture/Install/Test 1 751 751 21-Apr-11 10-May-13 -267 

T160 Manual Pre-revenue Operations 1 130 130 11-May-13 17-Sep-13 -267 • M 

 	, 
T190 System Design/Manufacture/Install/Test 2 750 750 17-Oct-12 05-Nov-14 -367 

Delivery 
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700 

700 

750 

700 

700 

750 

23-Mar-13 

21-Jun-13 

24-Jun-13 

20-Feb-15 

21-May-15 

13-Jul-15 

171 

171 

-268 
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I 

T195 Integrated Testing & Pre-revenue Operations 2 270 270 16-Nov-14 12-Aug-15 -377 

T220 

T200 

Vehicle/Systems Training (Remaining Staff) 

Integrated Testing & Pre revenue Operations 3 

180 

270 

180 

270 

22-May-15 

13-Aug-15 

17-Nov-15 

08-May-16 

171 

-298 

(Remaining 

Pre revenue 

T210 System Manufacture/Install/Test 4 725 725 11-Jul-14 04-Jul-16 -59 facture/Install/Teat 4 
T240 Integrated Testing & Pre revenue Operations 4 270 270 05-Jul-16 31-Mar-17 -59 Integrated Testing & Ore';revenue Opieratio 

5 

& Pte- 

T230 

T250 

System Manufacture/Install/Test 5 

Integrated Testing & Pre-revenue Operations 5 

710 
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710 

270 

10-Sep-15 

13-Dec-17 

19-Aug-17 

08-Sep-18 

-197 

-312 

System Manufacture/Install/Test 

Integrated Testing 

T265 Systems Manufacture/Install/Test 6 700 700 15-May-17 14-Apr-19 -311 ' 	Systems Manufac ure/Install/Test 6 

T165 Core Systems O&M ---> (On-going) 2320 2320 12-Jul-13 17-Nov-19 -258 

I 	I 

COre Syate 

Core Sys 

Integrate 

sP&M',---> (On. 

ems Contract bu 

Testing & Prer 

T101 Core Systems Contract Duration 3294 3294 03-Jan-11 09-Jan-20 -311 

' 	' T260 Integrated Testing & Pre-revenue Operations 6 270 270 15-Apr-19 09-Jan-20 -311 
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